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EXECUTIVE SUMMARY 
 

Cambodia HARVEST is a five-year food security program focused on increasing incomes for 

70,000 rural Cambodian households as part of the United States Feed the Future and Global 

Climate Change initiatives. This is the program’s tenth quarterly report and highlights major 

achievements and activities for the period of April through June 2013. 

 

Cambodia HARVEST reached its halfway point this quarter, with the program meeting or 

exceeding targets for 86 percent of its indicators. This quarter saw the end of the dry 

season and the arrival of the monsoon rains, when agricultural activity is traditionally at its peak in 

Cambodia. The bulk of the program’s farmer beneficiaries harvested their dry-season rice crops, 

and horticulture and home gardens also harvested their plots, leading to improved yields and 

incomes for thousands of rural households. In addition, the program launched the mobile 

kitchen project, which, along with other nutrition activities, has made a demonstrable 

improvement in the dietary diversity of thousands of clients. Meanwhile, the program 

completed a natural resource management goal this quarter by replanting degraded forest 

areas in five community fisheries and forests. 

 

Overall food security highlights include: 

 Technical assistance extended to 47,016 rural households to date, 121 percent of the halfway 

point target of 38,751 households and 67 percent of the target for the life of the program of 

70,000, Of these, 3,290 were extreme poor, 47 percent of the target for the life of the 

program of 7,000. 

 To date, 80,018 people have received agriculture and food security training through 

demonstration sites, interactive field days, and one-on-one technical assistance, accomplishing 
57 percent of the total program target of 140,000.  

 To date, $6.43 million in incremental sales have been generated at the farm and small- and 

medium-sized enterprise level, 129 percent of the current cumulative target of $5 million and 

32 percent of the target for the life of the program of $19.96 million. 

 

Food Availability Increased 

Cambodia HARVEST is working to increase the availability of food in order to meet the everyday 

dietary needs of Cambodians. Highlights include: 

 28,599 farmers and others have applied new technologies or management practices, 102 

percent of the current cumulative target of 27,992. 

 9,314 hectares are under improved technologies or management practices, 128 percent of 

the current cumulative target of 7,257. 

 Improved dietary diversity for women of reproductive age, from an average of 4.6 food 

groups consumed to 5.2, or 87 percent of the life of the program target of six. 

 One dozen policies, regulations, and administrative procedures have been advanced to 

enhance the agricultural policy framework, 120 percent of the current cumulative target of 

ten. 

 

Increased Food Access through Rural Income Diversification 

The program is strengthening the ability of Cambodians to generate income through economic 

activities in order to increase their capacity to purchase food. Highlights include: 

 $1.14 million in incremental sales were collected at the farm level this quarter from rice, 

horticulture, and aquaculture.  
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 $615,725 in incremental sales were collected at the small- and medium-sized enterprise levels 

this quarter, including rice millers and input suppliers. 

 

Natural Resource Management and Resilience to Climate Change 

The program is working to protect the country’s globally significant natural resources, which are 

an essential source of economic activity and food security for Cambodians. Highlights include: 

 To date, 433,910 hectares are now under improved natural resource management, 98 

percent of the life of the program target of 444,910. 

 21,791 people have received training in natural resources management and/or biodiversity 

conservation, 152 percent of the current cumulative target of 14,375 and 81 percent of the 

overall program target of 27,000. 

 The goal of reforesting 127.5 hectares of land has been achieved, using 160,000 seedlings 

grown in program nurseries.  

 

Capacity of Public, Private, and Civil Society to Address Food Security and Climate 

Change 
Cambodia HARVEST is strengthening the capacity of Cambodians to manage and resolve 

challenges related to food security and global climate change. Highlights include: 

 Eight climate change mitigation tools, technologies, and methodologies have been developed, 

tested, and/or adopted, meeting the current cumulative target of eight. 

 10,200 stakeholders have increased their capacity to adapt to the effects of climate variability 

and change, 102 percent of the current cumulative target of 10,000. 

 The 7,228 people trained on the proper use and maintenance of farm machinery repaired 

more than 700 pieces of equipment, an estimated savings of more than $42,000 to rural 

households. 

 1,363 clients have received loans totalling nearly $2 million, increasing household incomes and 

boosting rural productivity. 
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1. INTRODUCTION 

1.1 PROGRAM DESCRIPTION 

Cambodia HARVEST develops sound, agriculture-focused solutions to poor productivity, 

postharvest losses, malnutrition, lack of market access, environmental degradation, and the effects 

of climate change on vulnerable rural populations. The program is based on an intensive 

extension methodology in which program technicians visit their client farmers every week to 

provide targeted, hands-on technical assistance. In this way, Cambodia HARVEST ensures that its 

tens of thousands of rural clients not only see short-term gains, but also build the necessary skills 

and knowledge to continue succeeding long after the program is finished. 

 

The overarching goals of Cambodia HARVEST are to improve food availability; increase food 

access through rural income diversification; improve natural resource management and resilience 

to climate change; and strengthen the capacity of the public and private sectors and civil society to 

address food security and climate change. 

1.2 GEOGRAPHIC FOCUS 

Cambodia HARVEST is working in 621 villages (including villages reached through operations and 

maintenance and mobile kitchen training) in the four target provinces around the Tonle Sap Lake: 

186 in Battambang, 149 in Pursat, 157 in Siem Reap, and 129 in Kampong Thom. Figure 1 shows 

the geographic dispersal of Cambodia HARVEST target communes. More detailed regional maps 

are included in Annex IV.  

 

Figure 1: Cambodia HARVEST Clients 
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Definitions 

 Demonstration client: Farmers or individuals who demonstrate program techniques and technologies 

to nearby farmers under a co-investment agreement. 

 Lead client: A demonstration client who uses his/her plot to illustrate technology to other 

demonstration clients or beneficiaries within a village. 

 Partner client: Communities or agribusinesses assisted by the program. 

 Client (farmer) group: One lead client with a number of beneficiary farmers. 

 Producer group: A number of farmers who come together as a group to leverage market options. 

 Beneficiary: Farmers or individuals who receive indirect technical assistance from the program. 

 Participants: Farmers or individuals who attend trainings. 

 

1.3 CLIENT PORTFOLIO 

Because farmers are more likely to adopt new practices if they see the benefits first-hand, 

Cambodia HARVEST uses demonstration sites – established on client and lead client farms, 

households, or those of farmer groups or agribusinesses – to illustrate the effects of program 

techniques and technologies. To date, the program has worked with a total of 7,815 field 

demonstration clients (6,759 for horticulture and rice; 855 aquaculture, hatchery, and cage 
culture; 101 schools and health centers with vegetable gardens; and 100 in forestry) and 495 

partner clients (349 input suppliers; 49 rice millers; 68 commune councils; and 29 branches of nine 

microfinance institutions). 

 

1.4 IMPLEMENTING PARTNERS 

Cambodia HARVEST has partnered with 28 field-based NGOs with 260 field technicians to 

implement activities in horticulture and rice, forestry, aquaculture, fisheries, nutrition, and 

vocational, as shown in Figure 2 below. 
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Figure 2: Cambodia HARVEST Implementing Partners  
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Action for Development          

Advanced Engineering          
Agriculture Technology Services 

Association          

Aphivat Strey          

Aruna Technology          

Auburn University          

Buddhism for Development          
Cambodia Development 

Resource Institute 
         

Conservation International          

Emerging Markets Consulting          
Environmental Protection and 

Development Organization 
         

Farmer Livelihood Development          

Fauna & Flora International (FFI)          
Human Resource and Rural 

Economic Development 

Organization 
        

 

IDE Cambodia          
International Institute for 

Education          

Lom Orng Organization          
Partnership for Development in 

Kampuchea 
         

Ponleur Kumar          
Program for Appropriate 

Technology in Health (PATH)          

Prom Vihear Thor Organization          
Reproductive and Child Health 

Alliance (RACHA)          

Rural Economic & Agriculture 

Development Agency          

Srer Khmer          

Village Support Group          

Wathnakpheap          

Weidemann Associates          

Wildlife Conservation Society          
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Cambodia HARVEST continues to collaborate with numerous Cambodian government agencies, 

donors, local and international organizations, educational institutions, and private sector firms. 

Figure 3 shows the program’s major counterparts with whom staff members collaborate regularly.  

 

Figure 3: Select Cambodia HARVEST Counterpart and Stakeholder Collaboration  
 

Government 
Donor 

Organizations 
NGOs 

Private Sector 

& Other 

Commune Councils  Asian Development Bank  Aphivat Strey  
Advancing Engineering 

Consultant  

Fisheries Administration  
Collaborative Research 

Support Program 
Buddhism For Development  Agrisource (Cambodia) Ltd. 

Forestry Administration 
Food and Agriculture 

Organization  

Cambodia Development 

Resource Institute  
Aruna Technology 

General Directorate of 

Agriculture  
Peace Corps Conservation International Asia Irrigation Co. Ltd 

Ministry of Agriculture, Forestry, 

and Fisheries 
Voluntary Service Overseas  

Environment Protection and 

Development Organization 

Cambodian Agribusiness 

Development Facility 

Ministry of Environment  World Bank Fauna and Flora International  
Chhieng Long Trading Co. 

Ltd 

Ministry of Land Management, 

Urban Planning and Construction 
World Health Organization 

International Development 

Enterprises  
CSB Co. Ltd 

Ministry of Water Resources and 

Meteorology 
 

Khmer Youth and Social 

Development  

Federation of Rice Millers 

Association 

Ministry of Women's Affairs   Lom Orng organization  
Horticulture Collaborative 

Research Support Program  

Office of the Council of Ministers  Partners for Development  
Integrated Modern Irrigation 

Solution (Cambodia) Co. Ltd 

Provincial Department of 

Agriculture  
 Ponleur Kumar 

International Rice Research 

Institute 

Provincial Department of 

Education, Youth and Sport 
 Prom Vihear Thor  Kasevisiddh Group Co. Ltd  

Provincial Department of Health   
Reproductive and Child 

Health Alliance 
Ly Hong Chhoy Co. Ltd 

Provincial Department of Water 

Resources and Meteorology / 

Pursat 

 Srer Khmer 
National Institute of Public 

Health 

Provincial Department of 

Women’s Affairs 
 Village Support Group Papaya Co. Ltd 

   
Prek Leap National College  

of Agriculture 

   Prum Bunthai Enterprise 

   
Royal University of 

Agriculture 

   University of Battambang 
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Photo by Cambodia HARVEST 

A commercial horticulture client in Battambang harvests his 

cauliflower crop. The program’s 880 commercial horticulture 

clients increased their yields by 231 percent over baseline, 

resulting in income increases of 254 percent. 

2. PROGRAM COMPONENTS 

2.1 FOOD AVAILABILITY INCREASED 

Cambodia HARVEST’s work in this area focuses on enhancing agricultural input and production 

systems; introducing improved crop varieties and agricultural techniques; diversifying rural 

production systems; and strengthening the agricultural policy framework. This quarter, 2,392 

farmer beneficiaries harvested their dry-season crops, resulting in yield and income increases, 

while wet-season farmers began planting their fields as the monsoon rains arrived. Meanwhile, 

commercial horticulture, home garden, and aquaculture clients continued to show strong 

productivity increases. 

Agriculture Input and Production Systems Enhanced 

 Dry-season rice farmers see productivity and income increases. Of the 3,013 rice 

farmers benefitting from program assistance this dry season, 2,392 harvested their rice by the 

end of June, resulting in yield increases of 32 percent over baseline. On average, these 

farmers increased their incomes by 25 percent over baseline. These farmers belong to farmer 

groups and receive Cambodia HARVEST technical assistance through demonstration farms. 

Overall, this resulted in a total net production increase of 3,264 metric tons of paddy, valued 

at approximately $983,031. The remaining 621 farmer beneficiaries are expected to harvest 

their fields by the end of July. 

 Farmers begin wet-season rice cultivation. With the onset of monsoon rains, wet-

season rice cultivation began this quarter. Cambodia HARVEST will work with approximately 

14,000 farmers this season, of which 10,000 are new to the program. Program technicians are 

already in the process of training these farmers in good agricultural practices to increase 

productivity and quality through more than 1,000 demonstration sites.  

 Commercial horticulture farmers continue to see success. The program’s 880 

commercial horticulture clients increased their yields by 231 percent over baseline, resulting 
in average incremental income increases of $604 per farmer, 254 percent over baseline. 

These clients harvested a variety of crops, including bitter gourd, long bean, cauliflower, 

cucumbers, morning glory, and eggplant, 

which are grown because of their high 

local demand. Due to the program’s 

work to stimulate the cultivation of 

horticulture crops on a commercial 

basis, village households are now able 

to diversify their food and nutrition 

intake from the increased availability of 

these products, which were only 

intermittently available before. 

 Home garden clients begin 

graduating. After 16 months of direct 

technical assistance, 4,917 

demonstration clients have begun the 

process of graduating and becoming 

sustainable producers of vegetables. 

These clients make up the program’s 

first phase and represent half of the 
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Photo by Cambodia HARVEST 

A nutrition training session in Pursat educates participants on the 

nine food groups essential to women’s dietary diversity. 

10,000 farmers that Cambodia HARVEST will work with over the life of the program. During 

their time as clients, these farmers received weekly extension visits from program 

agronomists, completed 13 modules of nutrition training, and were linked to vegetable 

buyers, input suppliers, and microfinance institutions. This quarter, the program’s 4,917 home 

garden clients increased their productivity by 325 percent and their incomes by 307 percent 

with crops such as squash, long bean, eggplant, and various gourds. 

 Aquaculture farmers boost productivity. Fifty-six aquaculture clients harvested their 

ponds according to schedule this quarter, producing a total of 13 tons of fish with a market 

value of $22,600. (The program’s remaining 781 clients did not harvest this quarter because 

they are on different schedules.) To date, program clients have harvested 97 tons of fish with 

a total market value of $140,000, an 80 percent increase over baseline. On average, clients 

consume more than 15 percent of the fish they raise, allowing them to supplement their diets 

with protein and save money on food purchases. 

Rural Production Systems Diversified 

 Nutrition training improves dietary diversity. Over 9,000 people attended one or 

more program-supported nutrition training event this quarter. These events, in conjunction 
with the program’s agriculture and aquaculture technical assistance, are beginning to have a 

demonstrable impact on family dietary 

diversity, according to the results of the 

latest quarterly performance monitoring 

survey. On average, client households 

now eat from 5.2 food groups on a daily 

basis, compared to a baseline number of 

4.6 of Feed the Future’s nine food groups 

essential to women’s dietary diversity. By 

improving dietary diversity and nutrition 

practices, Cambodia HARVEST is 

working to prevent a range of diseases 

and developmental problems caused by 

malnutrition. 

 Mobile kitchen project launches. 

Cambodia HARVEST’s mobile kitchen 

project launched on a pilot basis this 

quarter in Kampong Thom and Pursat, 

where it is collaborating with USAID 

health partner Reproductive and Child Health Alliance (RACHA). The project has thus far 

educated 5,449 people (85 percent women) in 123 villages on important nutrition and 

hygiene concepts, a number that will grow to approximately 45,000 households in 725 villages 

over the life of the program. Under the initiative, eight mobile kitchens – two-wheeled 

trailers with cooking stations that are towed by motorbike – will conduct interactive cooking 

demonstrations that incorporate fresh vegetables from home gardens and other nutrition-

rich ingredients. In addition, the carts will provide important information on growth 

monitoring for infants. As part of this work, the program has trained 411 volunteers from 

village health support groups who are collaborating with the mobile kitchens and supporting 

the work of local health centers. 
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Strengthen Agriculture Policy Framework 

 Government reviews draft law on agricultural products. A program-sponsored 

workshop in Phnom Penh allowed high-level government officials to review a draft law on the 

quality and safety of agricultural products, which remain poor in Cambodia. The law is 

designed to both expand the domestic market and improve the suitability of agricultural 

products for export, with the aim of driving up agricultural production and spurring growth in 

the rural economy. The one-day workshop provided an opportunity for 77 officials from 

every province in Cambodia and various departments of the ministry to review and comment 

on the law, which Cambodia HARVEST helped draft. The program will now seek feedback on 

the law from a broader audience, including donors, the private sector, and civil society. 

 Drafts on seed policy and procedure are finalized. Working with key partners, 

Cambodia HARVEST fine-tuned the final drafts of the national seed policy and the procedure 

to certify seed quality, which are designed to boost the production and supply of quality 

seeds of various crops. The General Directorate of Agriculture and Cambodia HARVEST will 

work through the government process to have the drafts finalized and adopted formally by 

the Ministry of Agriculture, Forestry, and Fisheries. When adopted, the policy and procedure 
will increase crop production, farmer productivity, family food security and nutrition, and 

farm earnings. 

Figure 4: Status of Cambodia HARVEST Policy Reforms 
To promote inclusive growth in the agriculture sector, Cambodia HARVEST is working with the Royal Government of Cambodia 

to identify, diagnose, and address key policy constraints. The following table summarizes the 20 key policy areas that Cambodia 

HARVEST is addressing. A “” indicates that the stage has been completed, while the dates indicate the planned start month 

and year.   

 

 

Policy 

Stage 1: 

Analysis/ 

Inception 

Stage 2: 

Drafting 

Stage 3: 

Presentation 

Stage 4: 

Adoption 

Stage 5: 

Implement-

ation 

Legal aspects of exporting 

Cambodian rice originating in 

foreign countries 
   N.A. N.A. 

Biodiversity Targets and 

Indicators for National 

Biodiversity Strategic and 

Action Plan (NBSAP) 

   2013 2014 

Sub-decree of Uniform of Seed 

Inspectors (Khmer)    2013 2014 

National Seed Standards     2013 2014 

Plant Breeders’ Rights (DUS 

testing)    2013 2014 

Prakas on Seed Quality 

Certification    2013 2014 

National Seed Policy    2013 2014 

Draft Law on Quality and 

Safety of Agricultural Products     2014 2015 

Code of Practice for Rice Seed 

Production  June-Sept 2013 October 2013 2013 2014 

Rice Seed Strategic Plan  June-Oct 2013 November 2013 2013 2014 

National Protected Area 

Strategic Management 

Framework 
 July-Sept 2013 October 2013 2013 2014 
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Photo by Cambodia HARVEST 

A fish processor inspects the progress of her smoked 

fish. The stove pictured here smokes fish nearly three 

times faster than traditional models, saving 

processors time, money, and resources. 

 

Policy 

Stage 1: 

Analysis/ 

Inception 

Stage 2: 

Drafting 

Stage 3: 

Presentation 

Stage 4: 

Adoption 

Stage 5: 

Implement-

ation 

Agricultural Extension Policy  July-Nov 2013 July-Nov2013 2013 2014 

National Policy on Agricultural 

Cooperatives  July-Nov 2013 July-Nov 2013 2014 2014 

Code of Practice for Soybean 

Seed Production and 

Management 

January 2014 March-July 2014 August 2013 2014 2015 

Guidelines for Establishing 

Community Protected Areas 
March 2014 April-August 2014 September 2014 2014 2015 

Regulations on Contract 

Farming 
January 2014 Feb-June 2014 July 2014 2014 2015 

Horticulture Strategic 

Development Plan 
January 2014 Feb-June 2014 July 2014 2014 2015 

Policy on Agro Processing February 2013 June-August 2014 September 2014 2014 2015 

Policy on Agriculture Credit March 2014 June-Sept 2014 October 2014 2015 2015 

Strategy on Rice Drying March 2014 June-Oct 2014 Nov2014 2015 2015 

 

2.2 INCREASED FOOD ACCESS THROUGH RURAL INCOME DIVERSIFICATION 

Cambodia HARVEST works to strengthen postharvest systems; improve market access and 

linkages to smallholders; expand rural employment generation; and increase investment in 

marketing infrastructure. This quarter, farmers learned 

improved practices designed to limit postharvest 

losses. In addition, the program strengthened key 

value chains by linking farmers with buyers of their 
products. 

Postharvest Systems Strengthened 

 Fish processors benefit from an 

improved stove design. The program 

completed the development of an improved 

and affordable cooking stove for women fish 

processors living in floating villages. The new 

stove smokes fish faster than traditional 

models – in two and a half hours instead of 

seven – saving processors time and money, 

alleviating pressure on forestry resources, and 

reducing emissions that are harmful to human 

health and the environment. In addition, the 

stove produces fish that is of better quality 

than those processed in standard stoves. 

Cambodia HARVEST is currently training its 

198 fish producer group members on how to 

operate and maintain the stove, which will be 

affordable for fish processors throughout the 
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Photo by Cambodia HARVEST 

A vegetable buyer collects crops from commercial horticulture 

producer group members in Kampong Thom. The program 
linked 261 horticulture clients with 23 buyers this quarter, 

resulting in 77 metric tons in new sales worth $29,143. 

country.  

 Training addresses postharvest losses. Cambodia HARVEST launched a program on 

improved postharvest practices that trained 581 farmers on concepts such as proper rice 

drying to minimize grain cracking and the use of hermetic bags for grain storage. These 

concepts and techniques are designed to ensure minimum losses during the postharvest 

phase. Cambodia’s rice sector suffers from 20-30 percent postharvest losses, a major 

hindrance to growth in the sector. 

 Rice and corn millers apply for co-investment. In order to help rice and corn millers 

expand their processing facilities, Cambodia HARVEST assisted 45 small- and medium-

sized millers who applied for co-investment through the program’s Public-Private Alliance 

initiative. This initiative seeks partnerships with local entities that, under a cost-share 

agreement, will focus on activities that support increasing food access. Requested forms of 

support include product dryers and polishers, color sorters, and conveyer systems, all of 

which will help millers expand their production capacities.  

Value of Incremental Sales Increased at the Farm and Small- and Medium- Enterprise 

Level 

 Incremental sales increase at farm level. This quarter, program agriculture and 

aquaculture clients saw incremental sales increases of $1.14 million, bringing the total value 

of incremental sales increases to date to $2.57 million, 149 percent of the current 

cumulative target. Rice farmers experienced incremental sales increases of $983,031, 

horticulture farmers saw $149,717, and aquaculture farmers saw $9,406 of incremental 

sales increases. 

 Agribusinesses increase sales. Small- and medium-sized enterprises reported 

incremental sales increases of $615,725 this quarter, bringing the total amount to date to 

$3.87 million, 118 percent of the current cumulative target. Of these, agricultural input 

suppliers have seen incremental sales gains of $351,055 as a result of Cambodia HARVEST 

support, including training on improved business practices, increased access to more and 

better products, and technical training on agricultural concepts. Meanwhile, rice millers 

saw incremental sales increases of 

$264,670 this quarter.  

 Producer groups increase sales 

to informal buyers. Horticulture 

producer groups are becoming more 

organized as a result of Cambodia 

HARVEST assistance, with farmers 

now attracting a reliable stream of 

informal buyers for their crops, 

leading to higher sales volumes and 

prices. Through marketing meetings 

and other training events, Cambodia 

HARVEST linked 261 horticulture 

clients with 23 district- and provincial-

level vegetable buyers this quarter, 
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resulting in 77 metric tons in new sales worth $29,143. Buyers are now placing daily 

purchase orders of 200-3,000 kilograms per crop, with total volumes averaging 16 tons 

per day. In addition, these producer groups are beginning to attract home garden clients, 

who can utilize them to sell excess product. 

Market Access and Linkages to Smallholders Improved 

 Government officials learn key market concepts. Cambodia HARVEST trained 89 

government agricultural officials and NGO personnel on agricultural market analysis at two 

events in Kampong Thom and Battambang. Participants learned to better understand the 

complexity of agricultural markets and how to provide improved services to farmers. The 

training drew heavily on the program’s work in other areas: three rounds of 

comprehensive surveys in 23 markets in the four target provinces, weekly price surveys, 

the survey of specific products in Battambang, and farmer-buyer linkages facilitated by 

Cambodia HARVEST marketing assistants. 

 Market study helps non-timber forest product value chain. The program 

conducted a study of the non-timber forest product (NTFP) value chain that mapped each 

stage of the production, distribution, and sale of rattan baskets. The study is designed to 

provide key market information to the program’s 432 NTFP producers belonging to 67 

producer groups, who will now be able to link with more buyers and distributors and sell 

their products for higher prices. Lack of market information and linkages along the value 

chain are key obstacles for NTFP producers, limiting their sales and productivity. 

 Tomato study shows opportunity for local growers. Cambodia HARVEST 

completed an in-depth study of the tomato supply chain in Pursat, in order to assess the 

competitive advantages of small-scale growers and the potential for expansion in target 

districts. The study found that 59 percent of the tomatoes consumed were imported from 

Vietnam, which is a significant market opportunity for local growers. Cambodia HARVEST 

will use this information to design tomato planting programs that take advantage of periods 

when imports are low. 

2.3 NATURAL RESOURCE MANAGEMENT AND RESILIENCE TO CLIMATE CHANGE 

INCREASED 

In this area, the program is working to accurately inventory and value key natural resources; 

enhance the enabling environment for sustainable resource management; improve environmental 

monitoring and management; and increase the economic benefits of natural resource management 

and conservation. This quarter, Cambodia HARVEST reforested 127.5 hectares of land, the target 

for the entire life of the program. Meanwhile, client community fisheries improved their ability to 

monitor their refuge ponds and fish sanctuaries with boats and watchtowers. 

 

Enabling Environment for Sustainable Resource Management Enhanced 

 Program completes reforestation efforts. Cambodia HARVEST reforested 127.5 

hectares of land, its target for the life of the program, using 160,000 seedlings grown in 

program nurseries. In collaboration with Cambodia HARVEST and government officials, 

more than 1,700 villagers from five local communities participated in the reforestation 

efforts, which covered 97 hectares of dry forest and 30.5 of flooded forest. The program 

worked closely with the Cambodian government to select the areas for reforestation: 
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Photo by Cambodia HARVEST 

Community members install a marker that demarcates the 

boundaries of the 1,022-hectare Prey Teuk Chob Khnarpou 

Community Forestry, an essential step in enabling community 

members to protect their forest’s resources.   

after the Forestry Administration identified a suitable 1,000 hectares, Cambodia HARVEST 

selected the 127.5 hectares for reforestation. 

Environmental Monitoring and Management Improved 

 Community fisheries improve monitoring capabilities. The program’s six 

community fisheries are continuing to improve their ability to protect and manage their 

refuge ponds and fish sanctuaries, vital sources of food security for nearly 20,000 people. 

All of the program’s community fisheries have established log books and schedules for the 

operation of boats provided by Cambodia HARVEST for monitoring purposes. In addition, 

all six fisheries have constructed watchtowers that allow community members to monitor 

their areas for poaching and fishing outside of allowable seasons. Protecting refuge ponds 

and fishing sanctuaries, where wild fish breed and survive during the dry season, is vital to 

ensuring the food security of Cambodians, who rely on fish for 70 percent of their protein 

intake. In addition to support for monitoring activities, Cambodia HARVEST has helped 

strengthen community fisheries institutionally, including educating community members 

about existing by-laws that relate to the conservation of refuge ponds and fish sanctuaries. 

 Prek Toal benefits from improved management. The program continues to 

strengthen the management of Prek Toal Core Area, a 21,000-hectare protected area in 

the Tonle Sap basin that is home to nearly 3,000 people in floating villages. This quarter, 

Cambodia HARVEST facilitated the construction of two watchtowers that are assisting the 

community in monitoring the area’s fishery resources. In addition, the program is helping 

improve the area’s management, which is characterized by a number of stakeholders with 

overlapping responsibilities, including the Ministry of Environment, the Forestry 

Administration, the Fisheries Administration, the Tonle Sap Authority, and provincial 

authorities. To that end, the program is helping to revise Prek Toal’s five-year management 

plan, training the area’s rangers on management concepts, providing logistical support for 

management information system-based area monitoring, and conducting stakeholder 

coordination meetings.  

 Community forestry and fishery 

areas delineate boundaries. 

Cambodia HARVEST worked with 

community members and local 

government officials to demarcate 

the boundaries of the 1,022-hectare 

Prey Teuk Chob Khnarpou 

Community Forestry area. Concrete 

markers now clearly define the area’s 

boundaries as part of efforts to 

protect the community forest’s 

resources from exploitation. In 

addition, the program installed 

concrete markers around Boeung 

Tuk Community Fishery’s 4.5-

hectare refuge pond, where wild fish 

breed and survive during the dry 

season. The program will continue to 
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Photo by Cambodia HARVEST 

An input supplier in Pursat established a commercial horticulture 

nursery, the first of eight that the program will establish in order 

to provide farmers with high-quality seedlings. 

install similar markers in the coming months.  

2.4 CAPACITY OF PUBLIC, PRIVATE & CIVIL SOCIETY TO ADDRESS FOOD SECURITY & 
CLIMATE CHANGE 

Cambodia HARVEST works with local partners to increase the capacity of producer groups and 

private sector networks; enhance the capacity for adaptive research and extension; and establish 

the capacity for climate adaptation and mitigation. This quarter, the program completed the 

second stage of a highly successful farm machinery training program, which is saving farmers time 

and money and creating opportunities for rural employment, particularly for youth. In addition, 

input suppliers began establishing commercial nurseries that will supply high-quality vegetable 

seedlings to horticulture farmers. 

Capacity of Producer Groups and Private Sector Networks Increased 

 Second stage of farm machinery training completed. Cambodia HARVEST 

completed the second round of its farm machinery training course. Over two stages, the 

course has trained 7,228 people on the proper use and maintenance of mechanized farm 

equipment, which is becoming increasingly prevalent in rural areas. Trainees brought in 

their own equipment for repair, much of which had been abandoned. As a result, more 

than 700 pieces of equipment are now functional again, at an estimated savings of more 

than $42,000 to rural households. Participants scored 70-80 percent on machinery 

aptitude tests after completing the course, well above the 20-25 percent most scored 

during pre-training assessments. In addition to saving farmers time and money, the course 

will enable some participants to find employment or start their own repair businesses. 

 Input suppliers establish 

seedling nurseries. In an effort to 

expand the range of services available 

to commercial horticulture farmers, 

Cambodia HARVEST established its 

first commercial seedling nursery in 

collaboration with an input supplier 

in Pursat province. The program will 

establish eight such nurseries – two 

per target province – on a pilot basis 

before determining the commercial 

need for expanding them on a wider 

basis. The nurseries are designed to 

meet the growing demand for high-

quality seedlings among commercial 

horticulture farmers. With better 

seedlings and a selection of plant 

varieties, farmers can take advantage of calendar-based plantings to better meet market 

needs.  

 Input suppliers strengthen aquaculture value chain. During the quarter, the 

program held training workshops that linked 146 key actors in the aquaculture supply 

chain, including fish farmers, input suppliers, and distributors. To date, the program has 

linked 287 key actors in the aquaculture value chain. In addition, the workshops provided 
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instruction on important factors in aquaculture production, helping input suppliers to 

better tailor their products to meet the needs of their customers. 

 Households take advantage of increased access to loans. As a result of Cambodia 

HARVEST’s marketing efforts, 324 rice, home garden, commercial horticulture, and 

aquaculture clients received loans from microfinance institutions this quarter worth a total 

of $577,640. To date, 1,363 clients have received loans totaling nearly $2 million, 

increasing household incomes and boosting rural productivity. In an effort to connect rural 

households with credit, Cambodia HARVEST held a two-day training course for 61 

personnel from nine partner microfinance institutions in Pursat. The training has enabled 

lending officers better to assess agricultural loan applications and improve their financial 

products to meet the needs of farmers, who are generally viewed as risky and unfavorable 

for credit. 

Capacity for Adaptive Research and Extension Enhanced 

 Agriculture input suppliers learn basics of plant nutrition and fertilizers. As part 

of Cambodia HARVEST’s efforts to develop its 349 input suppliers into village extension 

service providers, the program launched a training course on plant nutrition and fertilizer 

management. Cambodia HARVEST developed the course in response to requests from 

input suppliers. After successfully providing a pilot version of the course to 28 input 

suppliers in Pursat, the program is in the process of expanding it to include 210 additional 

program input suppliers in the four target provinces. 

 Field station launches snakehead study. Cambodia HARVEST technicians, in 

coordination with the Fisheries Administration and the Japanese development agency JICA, 

initiated snakehead feed research this quarter at the administration’s field station in Siem 

Reap. Cambodia HARVEST is taking the lead in conducting the study, which is designed to 

gather evidence of the economic viability of snakehead cage production using commercial 

feed rather than the resource-depleting practice of using live-caught wild fish. The ultimate 

goal of this work is to amend or overturn the current snakehead ban, which would enable 

farmers to raise the species commercially. 

Capacity for Climate Adaptation and Mitigation Established 

 In-pond aquaculture cages mitigate effects of climate change. Cambodia 

HARVEST continues to develop technology designed to help aquaculture farmers adapt to 

climate change. At the University of Battambang, which offers an aquaculture curriculum 

developed by Cambodia HARVEST, program technicians are validating the effectiveness of 

an in-pond cage design that encloses fish and prevents losses during annual flooding. Tests 

have shown that the technology is suitable for use in Cambodia, and the program plans to 

introduce it to all aquaculture clients prone to flooding. With floods forecast to increase as 

a result of global climate change, this technology will allow fish production in areas that 

would otherwise not be suitable for it. 

 Program completes global climate change mitigation training for government 

officials. This quarter, the program trained 37 officials from the Forestry Administration 

on land cover mapping for Reducing Emissions from Deforestation and Forest Degradation 

(REDD) and carbon inventory. These sessions are the final training activities of the 

program’s global climate change mitigation work. 
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3. ACTIVITIES PLANNED FOR NEXT QUARTER 
 

Food Availability Increased 

 Begin the 2013 wet season rice activities for approximately 14,000 clients, including 1,000 

demonstrations farms. 

 Graduate 2,500 home garden and horticulture clients. 

 Select approximately 100 new villages in Pursat and Siem Reap for phase two of client 

initiation. 

 Establish one fish nursery at a floating village on the Tonle Sap. 

 Provide technical assistance to three new client hatcheries. 

 Expand nutrition work with up to 20 local health centers, including conducting 

demonstrations and supporting nutrition-related microenterprises. 

 Conduct public consultations and revise the draft law on the quality and safety of 

agricultural products. 

 Continue assisting the government in analyzing, drafting, and facilitating stakeholder 

consultations on (i) the guidelines for rice seed production, (ii) the rice seed strategic plan, 

and (iii) the agricultural extension policy. 

 Conduct a special survey to capture household replication of the program’s technical 

activities. 

Increased Food Access through Rural Income Diversification 

 Develop 120 linkages between rice farmers and Cambodia HARVEST-supported rice mills 

in the four target provinces. 

 Train 30 counterparts, trade associations, and government officials in market analysis 

methodologies for agriculture and other target products. 

 Conduct two market surveys on the village/market structure and market potential of 
agricultural products promoted by Cambodia HARVEST. 

 Focus on marketing strategies for fish processors and continue to provide training on and 

improve the affordability of the selected fuel-efficient cook stove. 

Natural Resource Management and Resilience to Climate Change 

 Complete plantings at 13 new lead client demonstration agroforestry sites along with their 

350 group members in the four target provinces. 

 Identify 22 new community forestry partner client groups and six new fisheries 

communities. 

 Complete the REDD feasibility study for the Central Cardamoms Protected Forest. 

 In preparation for an environmental conservation awareness campaign, conduct a study on 

bushmeat usage and prepare ten camera traps that track wildlife in the Central 

Cardamoms Protected Forest. 

 Implement forest management and protection training for 47 government and community-

based volunteer rangers in five stations in the Central Cardamom Protected Forest. 
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 Conduct one national and two provincial stakeholder meetings to clarify roles and 

responsibilities of government agencies responsible for natural resource management in 

the Prek Toal Core Area. 

 Host three capacity-building training packages on watershed management for Cambodia 

HARVEST staff and government officials from all four target provinces.  

 Conduct training workshops for more than 50 provincial-level officials from the four 

provinces on global climate change concepts. 

 Complete technical assistance with the Ministry of Environment on the National Protected 

Area Strategic Management Framework. 

 Conduct baseline survey to capture the socioeconomic status of five communities in new 

natural resource management sites. 

 

Capacity of Public, Private, and Civil Society to Address Food Security and Climate 

Change 

 Begin full implementation of the snakehead feed study at the Fisheries Administration field 

station in Siem Reap. 

 Link 900 farmers to microfinance institutions through agricultural field days. 

 Assist 16 small-scale rice millers and other agribusinesses in developing business plans, 

feasibility studies, and loan applications. 

 Finalize the program’s gender study, which provides the framework for how gender and 

social inclusion are integrated throughout the program and how objectives for gender and 

nutrition are achieved. 

 Host seven Cambodian undergraduate students from two universities for three-month 

field internships with program technical personnel. 

 Provide scholarships to ten graduate students pursuing master’s degrees in nutrition and 

natural resource management at Cambodian universities. 
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ANNEX I: YEAR THREE PERFORMANCE WORK PLAN 

 

 
 

Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

1.1

Development and production of technical 

manuals and other training materials for 

agriculture (crops)

                1                 6                 6                 6                 19                   6              5  updates                    75 
 Technical manuals and other 

training materials produced 
+ 58                    68 7

1.1.1 Rice 1                1                1                                1                   4 Updates  updates  updates                    10  # produced  AG + 9                       10 0

1.1.2 Horticulture 3                3                3                                  9 4                              3  updates                    23  # produced  AG + 13                    18 5

1.1.3 Postharvest 1                1                1                                  3  updates                      6  # produced  POST = 5                       5 1

1.1.4 Inputs and agriculture practices 1                1                1                                  3 2                              2  updates                    36  # produced  AG, SI, BDS + 31                    35 1

1.2
Identify and form farmer groups (lead clients and 

clients)

1.2.1 Clients/Farmers signed up (Active & Inactive) 894           2,230        5,841        5,497        14,462       17,732       -                      42,000  Farmers/households  AG, SI (others) + 18,771             20,914 21,086

1.2.1.1 Total Rice 886           2,200        5,710        5,197                13,993 12,432                  30,000 + 12,371             13,254 16,746

1.2.1.1.1 Rice demonstration sites (certified seed, GAPs, etc.) 100           67             115                       100              382              557               1,500  Farmers/households  AG (others) + 843                  1,448 52

1.2.1.1.2 Rice clients/farmers 786           2,133        5,595                5,097         13,611         11,875            28,500  Farmers/households  AG (others) + 11,528             11,806 16,694  Activity will be reclasified 

1.2.1.2 Commercial horticulture 8                30             100                       100              238           1,000               2,000  Farmers/households  AG (others) + 900                  1,105 895

1.2.1.3 Home garden 31                         200              231           4,300            10,000  Farmers/households  AG, SI (others) + 5,500               6,555 3,445

1.2.2 Lead clients (demonstration sites) active 2,341        667           815           903           4,726                    5,857            13,500 
 Active lead/demo clients up to 

date 
 AG (others) + 6,740               7,211 6,289

1.2.2.1 Rice demonstration sites (certified seed, GAPs, etc.) 100           67             115           100                        382              557               1,500  Lead/Demo clients  AG (others) + 843                  1,414 86

1.2.2.2 Commercial horticulture demonstration sites 250           100           200           203                        753           1,000               2,000  Lead/Demo clients  AG (others) + 797                  880 1,120

1.2.2.3 Home garden demonstration sites 1,991        500           500           600                     3,591           4,300            10,000  Lead/Demo clients  AG (others) x 5,100               4,917 5,083

1.2.3 Graduated clients 1,100        230           1,330                    1,520       4,150        6,500            13,500 
 Lead/Demo clients graduated 

from the program 
 AG (others) x 1,100               646 12,854

1.2.3.1 Rice -            -                             -                500          500           500               1,500  Graduated lead/demo clients  AG (others) = -                   -                    1,500

1.2.3.2 Commercial horticulture 100           50                          150              120          730        1,000               2,000  Graduated lead/demo clients  AG (others) x 100                  40 1,960

1.2.3.3 Home garden 1,000        180                     1,180              900       2,920        5,000            10,000  Graduated lead/demo clients  AG (others) x 1,000               606 9,394

 Activity is under review and will be 

finalized for 2013 annual report 

 Activity is under review and will be 

finalized for 2013 annual report 

N°
Activity Description

Year 3 (Oct 2012 - Sep 2013)

 TOTAL 

YEAR 3 

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 

2014 - 

Sep 

2015)

 Phase 2 new home garden and 

commercial horticulture demonstration 

clients will be selected in Oct 2013 

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

EXPECTED

 LOP 

 Deliverables  Responsibilities 

Progress Monitor ( as of June 30th,  2013)
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

1.2.4 Forest community horticulture sites 150           120                        270              270               1,063  Farmers/households  AG, SI (others) x 793                  682 381

 Activity to be changed to reflect only 

agroforestry demonstration sites. This 

figure already count in 1.2.2.2 and 

1.2.2.3 

1.2.5

Evaluate, develop plan, and implement plan to 

incorporate village-level agriculture volunteers as 

program clients (in coordination with relevant 

government agencies)

              46                 46              164                  210 

 Clients will be for the duration of 

the program, improve their 

technical skills for increased 

outreach and improved 

sustainable service delivery post-

project (and to provide an income 

incentive for their services now) 

 Relevant 

government 

agencies, 

village/commune 

leaders, SI, 

Ag/Aquaculture 

= 46                    On-going N/A

1.2.6
Rural households benefiting from agriculture 

demonstration clients
        1,500         1,500         1,500         1,500           6,000           3,000       2,052            20,000 

 Indirect and client households  are 

counted in PMP indicator #2. 
+ 13,448             22,885 -2,885

 Figures adjusted to reflect household 

attending 3 or more traininings (now 

considered unique) 

1.3
Demonstrate new technologies (Technology Fund 

procurement and distribution for client farms)

1.3.1

Increase adoption of new/improved technologies within 

target communities (e.g. drip irrigation, raised bed, 

trellis netting, etc.) 

                2                 2                 2                   6 2                                    26 

 # individual new/improved 

technologies introduced to 

fisherfolk in target communities 

 AG + 22                    23 3

1.3.2
Fruit tree seedlings (2 seedlings per home garden 

client)
        1,488         1,500         1,500         1,500           5,988           6,000       6,000            18,000  Seedlings distributed 

 AG, OPS, SI 

(others) 
+ 4,500               9,976 8,024

1.3.3 Commercial drip irrigation systems             200             200             100             100              600           1,223               2,000 
 Systems procured, distributed 

and installed 
 AG, OPS (others) + 677                  738 1,262

1.3.4 Low cost home garden drip irrigation systems             488             900         1,000         1,000           3,388           5,000            10,000 
 Systems procured, distributed 

and installed 
 AG, OPS (others) + 4,000               4,287 5,713

1.3.5 Drip irrigation systems at school gardens                 5               25               25                 55                58                  130 x 72                    69 61

1.3.6 Drip irrigation systems at health centers               10               13                 23                40                    63 x 10                    2 61

10 out of 63 HCs have space for 

garden, so the LOP target will be 

changed from 63 to 10.

1.4 Small-Scale Infrastructure Investments

1.4.1 Small-scale multipurpose collection centers                 5                 5                 10                10                    20  AG, OPS (ae) x 10                    -                    20

1.4.2
Redesign and rehabilitation of existing canal irrigation 

systems
                2                   2                   1                      4  Irrigation canals rehabilitated  AG, OPS (ae) x 3                       2 2

1.5

Extension visits to demonstration farms (by 

program agronomists and trained alliance 

partners)

12,600      13,650      12,600      13,650              52,500 52,500       52,539            200,000 

 Extension visits to lead/demo 

farms by program agronomists 

and trained alliance partners 

 AG (others) + 81,311             101,928 98,072

1.6

Group training on demonstration farms (by 

program agronomists and trained alliance 

partners)

      20,790       22,488       20,790       22,488         86,556         86,625    86,625          379,098 

 Participants in on-farm training 

events (training to include 

production, postharvest, business 

skills, marketing, other topics) 

 AG, POST, MKT, 

SI, BDS (others) 
+ 182,785          342,347 36,751

 Activity is under review and will be 

finalized for 2013 annual report 

N°
Activity Description

Year 3 (Oct 2012 - Sep 2013)

 TOTAL 

YEAR 3 

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 

2014 - 

Sep 

2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

EXPECTED

 LOP 

 Deliverables  Responsibilities 

Progress Monitor ( as of June 30th,  2013)
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

1.7

Participants in village-level community field days 

(by program agronomists and trained alliance 

partners)

        4,800         6,000         5,700         6,000         22,500         22,945    23,040            88,000 
 AG, POST, MKT, 

SI, BDS (others) 
+ 36,015             64,174 23,826

1.8 Farm chemical safety training (participants)         2,800         4,380         4,120         4,380         15,680         15,066    15,066            55,000  Participants in FCS training  
 AG (input alliance 

partners, others) 
+ 20,488             26,991 28,009

1.9 USAID CRSP Integrated Pest Management activity

1.9.1
Plan diagnostic training activities for universities, 

government, and private sector,
                1                   1                   1              1                      3 

 Field and laboratory trainings will 

be conducted for the identification 

and control of plant diseases. 

 AG, HORTCRSP 

and RUA 
= -                   -                    3

1.9.2
Trichoderma evaluations on selected commercial 

horticulture clients.
              20                 20                    20 

 Growth and production data will 

be taken on 20 commercial 

horticulture sites, reviewed and 

submitted to USAID CRSP  

 AG, HORTCRSP 

and RUA 
+ 20                    43 -23

2 Aquaculture & Fisheries Program                     -   

2.1

Development and production of technical 

manuals and other training materials for 

aquaculture and fisheries

                2  updates  updates                   2  updates  updates  updates                    16 
 Technical manuals and other 

training materials produced 
 FISH, AQUA  x 16                    14 2

2.2

Increase adoption of new/improved technologies 

within target communities (e.g. improved cages, 

O2 meters, pH testing, etc.) 

                   16 

 Individual new/improved 

technologies introduced to fisher 

folk in target communities 

 FISH, AQUA  Done 16                    16 0

2.3 Aquaculture Program

              35               35               35               35              140              140          180                  600 
 Demonstration ponds established 

(lead clients) 
 AQUA  + 245                  261 339

              70               70               70               70              280              280          365               1,200  Other low-input aquaculture clients + 485                  576 624

2.3.2 Establishment of hatchery clients                 4                   4                   4                    20  Demonstration fish hatcheries x 16                    12 8

2.3.3
Rural households benefiting from aquaculture 

demonstration clients
            200             200             200              600              600          474               4,000 

 Indirect and client households  are 

counted in PMP indicator #2. 
+ 2,726               3,057 943

2.3.4

TA Extension Visits/Group Trainings on demonstration 

aquaculture ponds (by program technicians and trained 

alliance partners)

        2,260         2,260         2,260         2,260           9,040           9,260       8,448            32,453 

 # Demo site TA Extension 

Visit/Group Training 

(individual/group) 

 AQUA + 12,485             13,169 19,284

2.3.5
Participants at TA Extension Visits/Group Trainings on 

demonstration aquaculture ponds
        5,120         5,120         5,120         5,120         20,480         17,920       5,385            65,014 

 Participants at demo site 

extension visit/training 
 AQUA + 36,589             50,443 14,571

2.3.1

Establishment of low- and medium input aquaculture 

demonstration ponds with lead clients (Low input in 

conjunction with home gardens)

N°
Activity Description

Year 3 (Oct 2012 - Sep 2013)

 TOTAL 

YEAR 3 

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 

2014 - 

Sep 

2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

EXPECTED

 LOP 

 Deliverables  Responsibilities 

Progress Monitor ( as of June 30th,  2013)
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

2.3.6 Village-level Field Day Training Events                 9             150             150             150              459              700          660               2,300  # Field day training events   AQUA + 790                  1,079 1,221

2.3.7 Participants in village-level Field Day Training Events         2,750         2,750         3,750         3,750         13,000         16,000    15,100            57,500 

 Community members attending 

aquaculture Field Day Training 

Events  

 AQUA + 22,650             29,503 27,997

2.3.8

Technical Assistance to Fisheries Administration on 

defined priority initiatives (specific initiatives to be 

determined)

                1                   1                   1                      4 

 Initiatives initiated with Fisheries 

Administration; ongoing 

implementation 

 AQUA x 3                       2 2

2.3.9

Development of "Cambodia Inland Fish farmers' Input 

Suppliers Guide" [to improve the accessibility of 

aquaculture inputs through identification of local 

producers (fingerlings) and importers (feed, 

equipment)] 

 Revision                      1 

 Fish farmers Supply Guide 

produced (ongoing updates and 

dissemination) 

 AQUA Done 1                       1 0

2.3.10

Technical Assistance to the University of Battambang 

on defined aquaculture priority initiative (Specifice 

initiatives TBD)

                1 1                              1                      3 

 Initiatives initiated with the 

University of Battambang, on 

going implementation 

 AQUA = 2                       2 1

2.4 Fisheries Program

2.4.1

Establishment of Demo sites with Community Fisheries 

(CFi) Partner Clients (Refuge Ponds, Cage Culture, 

etc.) 

2.4.1.1 Community Refuge Ponds/Fish Sanctuary 3                3                 3                 3                                15 
 Community Refuge Ponds 

demonstration sites established 
 FISH = 6                       6 9

2.4.1.2
Cage culture demo sites with lead clients in floating 

villages on Tonle Sap
6                6                12               12               3                                33 

 Cage culture demonstration sites 

with lead clients in floating villages 

on Tonle Sap established 

 FISH + 12                    16 17

2.4.1.3 Development of refuge pond / fish sanctury action plan 3                3                 3                                    12 
 Refuge pond / fish sanctury action 

plan 
 FISH = 6                       6 6

2.4.1.4 Rural households benefiting from fisheries communities 100           100           100           100           400             362                           3,777 
 Indirect and client households  are 

counted in PMP indicator #2. 
+ 3,315               3,477 300

2.4.2 Extension Visits to CFi lead clients/demonstration sites 108           108           108           108           432             175                           1,362  Extension visits  FISH + 1,079               1,612 -250

2.4.3
Conduct Conservation Field Training Events w/ target 

CFi communities
15             15             15             16             61               49                                272 

 Field Days to raise awareness on 

sustainable community fisheries 
 FISH + 207                  262 10

2.4.4

Participants in technical assistance and training events 

on sustainable fisheries (communities to receive 

effective community-based management training)

1,350        1,350        1,350        1,350        5,400          7,200         6,547                31,127 
 Participants in training and TA 

events 
 FISH + 16,030             19,632 11,495

2.4.5 Facilitate CFi Congress meetings at target CFi's 3                3                6                 4                                    15  Congress Meetings  FISH x 11                    5 10

N°
Activity Description

Year 3 (Oct 2012 - Sep 2013)

 TOTAL 

YEAR 3 

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 

2014 - 

Sep 

2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

EXPECTED

 LOP 

 Deliverables  Responsibilities 

Progress Monitor ( as of June 30th,  2013)
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

2.4.6 Fish Sanctuary and/or Refuge Pond watch towers 3                3                 3                                      9 
 Sanctuary/Refuge Pond Watch 

Towers 
 FISH = 6                       6 3

3 NRM, Environment and Climate Change

3.1 Global Climate Change

3.1.1

Design a spatial database (geo-located digital 

photographs, land use survey forms, forest and soil 

survey databases, etc.)

                     1  Report, GIS maps, database  ARUNA Done 1                       1 0

3.1.2
Develop a REDD+ Feasibility Study for the Central 

Cardamoms Protected Forest (CCPF) 
1                                  1                      1 

 REDD+ Feasibility Study for 

CCPF 
 FFI/ARUNA = -                   -                    1

3.1.2.1
Conduct Opportunity Cost Analysis of competing land 

uses (socio-economic assessment) for CCPF
1                                  1                      1  A component of Feasibility Study  FFI = -                   -                    1

3.1.2.2
Analysis of Human Disturbance over time (roads, 

settlements, etc.) in the CCPF
1                                  1                      1  A component of Feasibility Study  FFI/ARUNA x 1                       -                    1

Activity will be done next quarter, Jul-

Sep 2013

3.1.3
Field-based forest carbon inventory training for 

Government 
1                                  1                      1 

 20 government staff trained on 

latest international standard 

carbon inventory techniques. Also 

rough estimate of carbon value for 

CCPF 

 FFI Done -                   1                       0

3.1.4
Translation of key GCC/REDD documents from English 

to Khmer
1                                  1                      1 

 Translation of key GCC/REDD 

documents from English to Khmer 
 FFI = -                   -                    1

3.1.5 Local Capacity Development in GCC

3.1.5.1
Development and delivery of GCC/REDD/PES 

courses at RUPP
1                                  1                      1 

 Curriculum developed and 

delivered for RUPP 
 FFI Done 1                       1 0

3.1.5.2
Development and delivery of Remote Sensing and GIS 

courses for REDD analysis at RUA
1                                  1                      1 

 Curriculum developed and 

delivered for RUA 
 ARUNA x 1                       -                    1 To be updated next quarter

3.1.5.3

Development and delivery of 3-day officially recognized 

training courses on GCC/REDD for national 

government counterparts (in conjunction with RUPP)

20                             20                    20 

 Trained FA (and MoE) staff from 

departments responsible for 

Climate Change/REDD 

 FFI x 20                    -                    20

Activity delayed to Jul-Sep 2013 due 

to the difficulty in finding a suitable 

consultant to conduct the activity.

3.1.5.4
Training for local government (commune and district, 

including PA staff) on climate change, mitigation 
80                             80                    80  Participants  (estimated 4 events)  FFI x 80                    -                    80

Target decreased based on the 

contract with FFI

3.1.5.5
Certified Training of FA Staff in GIS and Remote 

Sensing Software 
5                                  5                      5  FA staff trained  ARUNA x 5                       -                    5

3.1.5.6
Custom training of FA staff in land cover mapping 

methodology/REDD
10                             10                    10  FA staff trained  ARUNA = -                   -                    10

Target decreased based on ARUNA 

contract

N°
Activity Description

Year 3 (Oct 2012 - Sep 2013)

 TOTAL 

YEAR 3 

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 

2014 - 

Sep 

2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

EXPECTED

 LOP 

 Deliverables  Responsibilities 

Progress Monitor ( as of June 30th,  2013)
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

3.2 NRM/Biodiversity Conservation

7                7                7                7                                28                30            30                  110 
 Demonstration sites identified 

and established 
 FFI/NRM + 43                    67 43

22             22             22             22                             88              120          120                  440 

 HHs participating in 

demonstration sites (lead clients, 

other clients, and new 

employment) 

 FFI/NRM + 178                  365 75

3.2.2 Rural households benefiting from forestry communities 200           200           200           200                        800 2,000         1,927                   5,982 
 Indirect and client households  are 

counted in PMP indicator #2. 
 FFI/NRM + 1,855               5,850 132

3.2.3
Establishment of bamboo and rattan commercial 

plantings demo sites
3                3                                  6                      8 

 1 bamboo and 1 rattan site in 

each province 
 FFI/NRM Done 8                       8 0

3.2.4
Establishment of province-based NTFP producer 

organizations
2                                  2                   2                      4  4 organizations developed  FFI/NRM x 2                                                - 4

 2 will be done next quarter, Jul-Sep 

2013 and the remaining target will be 

achieved next fiscal year 

3.2.5

TA Extension Visits and/or Group Training at NRM 

demonstration sites (by program techinicians and 

trained alliance partners)

            428             429             428             429           1,714           1,714       1,714           291            10,187 

 # TA Extension Visits and/or 

Group Training per month per 

NRM Demo site 

 FFI/NRM + 6,039               9,559 628

3.2.6
Participants at TA Extension Visits/Group Trainings on 

NRM demonstration sites
        2,571         2,571         2,571         2,571         10,284         10,284    10,284        1,746            61,826 

 Participants at TA Extension 

Visits and/or Group trainings 
 FFI/NRM + 36,941             61,848 -22

3.2.7 Village-level Field Day Training Events               42               43               43               43              171              171            15              48                  816  # Field day events  FFI/NRM + 539                  848 -32

3.2.8
Participants in village-level community field day events 

(community based management training)
        1,280         1,280         1,280         1,280           5,120           5,120       5,120        1,440            29,193  Participants  FFI/NRM + 16,233             25,330 3,863

3.2.1
Establishment of Lead Client Demo sites on NTFPs 

(bamboo, rattan, water hyacinth)

N°
Activity Description

Year 3 (Oct 2012 - Sep 2013)

 TOTAL 

YEAR 3 

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 

2014 - 

Sep 

2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

EXPECTED

 LOP 

 Deliverables  Responsibilities 

Progress Monitor ( as of June 30th,  2013)



Prepared by Fintrac Inc. 

24  QUARTERLY REPORT #10, APRIL – JUNE 2013 

 

 

Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

3.2.9
Establish & Implement Community Conservation 

Activities 

3.2.9.1 Tree nurseries                 2                   2                      9  Tree nurseries   FFI/NRM Done 9                       9 0

3.2.9.2 Wood lots and Agro-forestry areas                 9                 3                 12                16                    40  Lots & Sites / Village  FFI/NRM + 24                    26 14

3.2.9.3 Partnership forestry initiated                 1                   1                   2                      3  Sites (in 3 provinces)  FFI/NRM x 1                       -                    3

3.2.10 Provide Technical Support to CF                 4                   4                   4              4                    17 

 CF Areas achieve signing 

ceremony with the Forestry 

Administration  

 FFI/NRM + 9                       13 4

              50                 50                50            50                  150  Ha of flooded forest reforested  FFI/NRM + -                   30 120

            150              150              150          150                  457  Ha of dry forest reforested + 7                       97 360

3.2.12 Technical support to RGC on PA Mgmt       21,000         21,000          423,000 
 Ha in areas of biological 

significance under improved NRM 
 FFI/NRM Done 423,000          423,000 0

3.2.13
Establishment of District-level watershed management 

committees
                3                   3                   3                      6 

 Watershed mgmt committees 

established in 4 provinces (4 in 

Pursat/Battambang, and 2 in 

Kampong Thom) 

 FFI/NRM = 3                       3 3

4 Social Inclusion & Nutrition Program

4.1 Mainstream social inclusion target groups into all 

program activities

4.1.1 Total poor clients as a percentage of total clients 20% 20% 20% 25% 25% 25% 25% 25% 25%
% of total clients that are both from 

poor 1 & 2
 SI, ALL (others) x 20% 17% 0

4.1.2 Extreme poor clients as a percentage of total clients 8% 8% 8% 10% 10% 10% 10% 10% 10% % of clients that are extreme poor  SI, ALL (others) x 8% 7% 0

4.1.3 Average poor clients as a percentage of total clients 10% 10% 12% 12% 12% 15% 15% 15% 15%
% of clients that are average poor 

(poor 2)
 SI, ALL (others) x 12% 10% 0

4.1.4 Women clients as a percentage of total clients 45% 45% 45% 45% 45% 45% 45% 45% 45% % of clients that are women  SI, ALL (others) + 45% 49% 0

4.1.5 Youth clients as a percentage of total clients 30% 30% 30% 30% 30% 30% 30% 30% 30%
% of clients that are youth (based 

on RGC definition)
 SI, ALL (others) x 30% 21% 0

4.2
Design and implement specific projects and 

activities for target social inclusion groups

4.2.1
Operation & Maintenance training for mechanized farm 

machinery

LOP Target to be changed from 607 to 

127 (30 in flood & 97 in dry) due to 

NRM activity realignment

3.2.11 Implement Forest Restoration (dryland/flooded areas)

N°
Activity Description

Year 3 (Oct 2012 - Sep 2013)

 TOTAL 

YEAR 3 

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 

2014 - 

Sep 

2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

EXPECTED

 LOP 

 Deliverables  Responsibilities 

Progress Monitor ( as of June 30th,  2013)
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status
To Date 

Target
To Date Actual

Balance from 

LOP target
Comments

4.2.1.1 Village-based training         2,000         2,000          4,000          5,000           -             11,719  # people receiving training  SI, BDS + 6,719             11,403 316

4.2.1.2 Center-based training             60               60              60                120 
 # people selected for longer-term 

training 
 SI, BDS + 60                  64 56

4.2.2 Women's fish processing project             80           120             200             200                400 

 Individuals/MSMEs that received 

TA, training and mentoring to 

improve and/or expand a) 

hygiene/sanitation, b) equipment, 

c) market strategies.  

 SI (lead), 

MARkET, BDS 

(others) 

x 200                198 202

4.2.3 Mushroom grower groups          2,500      1,000             3,500 

 # of individuals growing and 

marketing mushrooms (may be 

organized into groups) 

 SI (lead), AG, 

BDS (others) 
= -                 -                     3,500

4.2.4 Moringa leaf powder processing pilot project             120                120 

 # of households participating in 

micro-enterprise to produce dried 

leaf powder 

 SI, Forestry, BDS = -                 -                     120

4.2.5 Financial literacy training

4.2.5.1 Village-based training          5,000      5,000           10,000 
 Number of people in villages 

receiving training 
 SI, BDS, Finance = -                 -                     10,000

4.2.6 Sustainable charcoal enterprise project

4.2.6.1 Skills training in sustainable charcoal methods             500         400                900 
 Number of young people receiving 

training 
 SI, FFI = -                 -                     900

4.2.6.2 Sustainable charcoal enterprises established                2                    2 
 Number of micro-enterprises 

established by young people 
 SI, FFI, BDS = -                 -                     2

4.2.7
Village-based agricultural extension volunteers-training 

program

4.2.7.1 Women and young people trained           100           100           100             300             200                500 

 Number of women and young 

"model farmers" receiving 

training/mentoring     

 SI? AG? x 200                -                     500
To be addressed in phase 2 village 

selection

4.2.8 Other activities (to be developed)               -                  2                    4 
 Activities developed and 

implemented 
 SI, BDS, TBD = 2                    2 2

4.3 Nutrition

4.3.1
Family nutrition education delivered  at household and 

community levels

4.3.1.1 Home garden         4,000         4,000         4,000         4,000        16,000        15,000      9,833           45,000 
 Participants in nutrition education 

activities targeting household-level 
 SI + 16,167           36,169 8,831

4.3.1.2 Clients in other HARVEST components           500         1,000           500           500          2,500          2,500      2,762           10,000 
 Participants in nutrition education 

activities targeting household-level 

 Other component 

besides SI 
+ 4,238             58,529 -48,529

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

EXPECTED

 LOP 

 Deliverables  Responsibilities 

Progress Monitor ( as of June 30th,  2013)

N°
Activity Description

Year 3 (Oct 2012 - Sep 2013)

 TOTAL 

YEAR 3 

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 2014 

- Sep 

2015)
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

4.3.1.3 Mobile kitchen project         6,500         7,000         6,500         20,000         20,000    10,000            50,000 
 Participants in nutrition education 

activities 
 SI , ALL (others) x 13,500             5,531 44,469

4.3.2
Community initiatives to increase knowledge and 

improve behavior related to food security and nutrition

4.3.2.1 Community based garden projects

4.3.2.1.1 Number of health centers participating               20                 20                20                    63 

 Clients will be for the duration of 

the program, improve their 

technical skills for increased 

outreach and improved 

sustainable service delivery post-

project (and to provide an income 

incentive for their services now) 

 Relevant 

government 

agencies, 

village/commune 

leaders, SI, 

Ag/Aquaculture 

+ 43                    47 16

4.3.2.1.2 Number of HC staff participating             200              200              200                  400 + 200                  208 192

4.3.2.1.3 Number of schools participating               21                 21                21                  130 
 Schools have received garden 

training 
 SI (others) + 88                    99 31

4.3.2.1.4 Number of students participating         1,349         3,000         3,000         1,500           8,849         14,000    14,000            38,500  # of students trained + 9,000               14,295 24,205

4.3.2.3 Awareness training for commune councils               64               50               50              164              150                  450  Participants trained   SI (others) x 250                  156 294

4.3.3
Nutritional analyses of traditional foods including 

dietary surveys of sample client households
                 -                        1  Nutritional analyses conducted for   SI (others) Done 1                       1 0

4.3.4
Rural households benefiting from nutrition awareness 

program
            100             100             100             100              400              400          224               5,000 

 Indirect and client households  are 

counted in PMP indicator #2. 
+ 4,276               4,397 603

4.4 Wide-Scale Awareness and Social Marketing

4.4.1

Design and deliver technical, public awareness and 

training modules for use at district, commune and 

community levels that focus on a) dissemination of 

technical information,  and b) HARVEST issues such 

as environment, climate change and food 

security/nutrition

                5                 5                 10                12                    24 
 Training modules designed and 

delivered 

 SI, COM, ALL 

(others) 
+ 7                       14 10

N°
Activity Description

Year 3 (Oct 2012 - Sep 2013)

 TOTAL 

YEAR 3 

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 

2014 - 

Sep 

2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

EXPECTED

 LOP 

 Deliverables  Responsibilities 

Progress Monitor ( as of June 30th,  2013)
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Q1
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Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

4.4.2

Design and deliver technical modules and short-term 

training courses for use to develop capacity of local 

NGOs, government agencies and other partners that 

focus on selected HARVEST issues (e.g., gender & 

social inclusion, family nutrition, CCA, technical 

agriculture)

                5                 5                 10                   7                    30 
 Training modules/courses 

designed and delivered 

 SI, COM, ALL 

(others) 
+ 18                    20 10

4.4.3

Develop and deliver social marketing and behavior 

change programing using TV, radio and other media to 

reach general public audience on issues that 

compliment HARVEST work in agriculture, fisheries, 

NRM, nutrition, etc.

                3                 2                   5                   2                      9 
 Programming developed and 

delivered 

 SI, COM, ALL 

(others) 
x 5                       2 7

Environmental conservation 

messaging in forestry communities to 

begin next quarter

4.4.4 Households benefiting from being CF/Cfi membership             150             150              300           1,000       1,109               9,759 
 These indirect household will be 

count in PMP indicator #2. 
x 7,500               7,350 2,409

5 Capacity Building - BDS Providers                     -   

5.1
NGOs & CBO Alliance Partners (USAID FORWARD 

Initiative)

5.1.1

Selection of NGO & CBO Partners to provide extension 

and other services to program's target communities 

(covering agriculture crops, aquaculture, fisheries, 

forestry/NRM)

4                4                                   5                    26 

 CBOs and NGOs enter program 

(signed subcontracts and field 

activities commence) 

 SI (with support 

from OPS and 

ALL) 

+ 17                    22 4

5.1.2 Capacity Building of CBO/NGO Partners

5.1.2.1

Development of improved financial, accounting, 

procurement systems, including improved staff 

capabilities (and understanding of USG procurement 

regulations for future direct contracting with USAID)

                 -                       -   
 Systems improved and staff 

trained 
 OPS = -                   On-going N/A

5.1.2.2
Development of improved systems and staff 

capabilities in monitoring and evaluation
                 -                       -   

 Systems improved and staff 

trained 
 M&E = -                   On-going N/A

N°
Activity Description

Year 3 (Oct 2012 - Sep 2013)

 TOTAL 

YEAR 3 

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 

2014 - 

Sep 

2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

EXPECTED

 LOP 

 Deliverables  Responsibilities 

Progress Monitor ( as of June 30th,  2013)
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Q3
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Q4
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Status
To Date 

Target
To Date Actual

Balance from 

LOP target
Comments

5.1.2.3
Technical training of NGO field-based staff (through 

mentor relationships with program technicians)
              -                    -   

 Field staff trained & skills 

improved 
 ALL = -                 On-going N/A

5.2

Input supplier enhancement and training programs

10            15            25             22             22                        354 

 Input suppliers active in program 

and receiving technical assistance 

and training 

 BDS (lead) with 

support from AG, 

FISH, etc. 

+ 295                349 5

5.2.1

Technical skills training (agronomy, postharvest, 

chemical safety, biologicals, etc.) to input supplier 

owners and staff

80            80            80            80            320            350           365                    2,000 

 Input suppliers (including staff and 

family members) participated in 

training events 

 AG, POST, FISH + 1,205             1,428 572

5.2.2

Shop & inventory upgrades (expansion of products 

offered, particularly new technologies being promoted 

by the project)

25            25            25            75             50                            250 

 Shops upgraded with new 

products and customer information 

boards 

 AG, POST, FISH, 

BDS 
+ 175                227 23

5.2.3
New services offered (tractor/equipment rentals, 

seeding, seedlings, etc.)
5              10            5              20             30             35                        145 

 Input stores offering new services 

to target clients 
 AG, FISH, BDS + 75                  96 49

5.2.4

Expanded relationships with national and provincial input 

supply chains as well as selected international 

companies in Cambodia

5              5              5              15             12                              60 
 Input suppliers entering into formal 

distributor relationships 
 BDS, AG, FISH + 43                  85 -25

5.2.5

Demonstration plots installed at input supply locations 

(with available land) to promote new technologies and 

products

5              5              5              15             28                              95 
 Input stores with demo plots and 

input suppliers trained  
 AG, FISH (others) + 62                  82 13

1              1              1              1              4               2                                20 
 Technical bulletins made available 

to input suppliers 
 COM, BDS + 17                  22 -2

7,858       10,000     10,000     27,858       30,000               400,000 

 Copies distributed to input 

suppliers customers and 

stakeholders 

x 360,000          350,000 50,000

5.2.7 Improved  business skills and partnerships 70            70            70            210            210           216                    1,200 

 Trainings (including study tours) 

and technical assistance on 

business skills and services 

 BDS + 704                2,167 -967

5.3 NRM / value chain micro enterprise BDS training 3              3              3              9               15             12                          44  Micro enterprises trained + 14                  36 8

5.4 Seedling nurseries 5              5              5              15             15             6                            50  Seedling nursery businesses x 24                  15 35
LOP target may be reduced due to 

2014 budget constraint

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

EXPECTED

 LOP 

 Deliverables  Responsibilities 

Progress Monitor ( as of June 30th,  2013)

N°
Activity Description

Year 3 (Oct 2012 - Sep 2013)

 TOTAL 

YEAR 3 

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 2014 

- Sep 

2015)

5.2.6 Distribution of technical information materials
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

6 Marketing & Market Analysis                     -   

6.1 Crop and product-specific market surveys                  -                        7 

 Crop and product specific market 

surveys produced and 

disseminated 

 MKT Done 7                       7 0

6.2
General market surveys and information sharing 

for HARVEST and government

6.2.1
Survey market prices and share findings with 

technicians (every week at one major market in town)
              48               36               48               48              180              192          192              80                  710  Market price surveys conducted  MKT x 198                  175 535

6.2.2
Survey demand from buyers and share findings with 

technicians (every month from three markets/prov.)
              12                 9               12               12                 45                48            48              20                  177 

 Market demand surveys 

conducted and disseminated 
 MKT x 49                    37 140

6.3

Specific market surveys (wider level -- 

village/market structure, market acceptance) and 

sharing for HARVEST and government

                 -    updates  updates                      4 
 Other market surveys conducted 

(with updates in later years) 
 MKT Done 4                       4 0

6.3.1 NTFP market study (rattan and bamboo)                 1                   1                   1              1                      3 
 # of NTFP market survey 

conducted 
 MKT = 1                       1                       2

6.3.2 National/regional level market study                 1                 1                   2                   2              2                      7 
 # of national / regional market 

study 
 MKT x 2                       -                        7

6.3.3 Other specific market study (tree seedlings)                 1                 1                   2                   2              2                      6 
 # of other specific market survey 

conducted 
 MKT = 2                       2                       4

6.4
Identify and establish formal and informal 

markets/buyers for program clients and others

6.4.1 Identify buyers               15               16               15               15                 61                50            40                  475  Buyers  idenfied  MKT + 370                  454 21

6.4.2
Link buyers and producers through field days, direct 

individual clients and producer groups
            150             150             150             150              600              600          600               2,300  Linkage made  MKT + 950                  1,300 1,000

6.4.3 Marketing workshop for buyers                 2                 2                   4                   8              8                    20  Workshops conducted  MKT + 2                       4 16

N°
Activity Description

Year 3 (Oct 2012 - Sep 2013)

 TOTAL 

YEAR 3 

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 

2014 - 

Sep 

2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

EXPECTED

 LOP 

 Deliverables  Responsibilities 

Progress Monitor ( as of June 30th,  2013)
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Q2
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Q3
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Q4

Jul-Sep

Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

6.5

Evaluate and help implement simple market 

information reporting and dissemination methods 

(e.g. mobile phone MMS price and buyer 

opportunities)

6.5.1
Evaluate potential systems and identify partners 

(governmant and others)
                1                   1                      1 

 Evaluation report completed, 

system designed, partner(s) 

identified) 

 MKT Done 1                       1                       0

6.5.2 Implement system(s) with partner(s)                  -                       -   
 System(s) implemented with 

partner(s) 
 MKT, BDS = -                   -                        0

6.6

Train counterparts, trade associations and 

government staff in market analysis 

methodologies  for agriculture and other target 

crops/products

              32               25               25               25              107              100          100                  330 
 Counterpart staff trained in market 

analysis 
 MKT + 105                  144 186

7 Finance & Financial Services

7.1

Develop Credit Information Sharing mechanism 

(CIS) so that farmers have access to various 

financial products available in the market (# 

villages)

              60                 60                  160 
 Credit information system within 

target villages (billboards) 
 FIN x 160                  100 60

 Activity is under review and will be 

finalized for 2013 annual report 

7.2
Train MFI lending staff in agricultural loan analysis 

and assessment
              40               40               40               40              160              160          160                  584 

 MFI and other financial institution 

lending staff training in agricultural 

loan analysis 

 FIN, AG, AQUA + 224                  337 247

7.3
Linking farmers to MFI through agriculture field 

days
            900             900             900           2,700           3,600       3,600               9,900 

 Number of farmers participated in 

field days 
 FIN, AG, AQUA + 1,800               2,153 7,747

7.4
Produce financial assessment tools and cash 

flows for all primary target products
                2                 2                 2                   6  updates  updates                    14 

 Assessments tools and  cash 

flows produced (with ongoing 

updates) 

 FIN, POST, AG, 

AQUA 
x 12                    8 6

7.5

Assist agribusinesses (mills, NTFP, input 

suppliers) in developing business plans, 

feasibility studies, and loan applications

                2                 3                 3                 3                 11                15            15                    62 

 Agribusinesses assisted with 

development of business plans, 

feasibility studies, and/or loan 

applications 

 POS, FIN, BDS, 

POST, AG, AQUA 

(emc) 

+ 29                    49 13

N°
Activity Description

Year 3 (Oct 2012 - Sep 2013)

 TOTAL 

YEAR 3 

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 

2014 - 

Sep 

2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

EXPECTED

 LOP 

 Deliverables  Responsibilities 

Progress Monitor ( as of June 30th,  2013)
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

7.6
Assist rice millers in business formalisation and 

standard requirements 
              30               30                 60                60            60                  180  # of rice millers x 30                    -                        180 Pending approval

7.7
Implement pilot small-scale warehouse receipts 

program for rice at community levels
                4                   4                      4 

 Pilot (community-level) warehouse 

receipts programs for rice 

implemented 

 FIN, POL, AG 

(STTA) 
x 4                       -                        4 Cancelled

7.8

Assist small agribusinesses to increase working 

capital through loans from financial institutions, 

better credit terms with distributors, and other 

means

                8               10               10               10 38               40               27                            152 

 Input stores and others accessing 

financing from banks, distributors, 

or other sources 

 FIN, BDS, AG = 75                    75 77

7.9
Self-help/saving groups among farmers in 

conjunction with Hort CRSP

 Plan  

Finalized 
                 -                       -   

 Number of saving groups set-up 

and running 
 FIN = -                   -                        0

 Activity is under review and will be 

finalized for 2013 annual report 

7.10

Promote financial literacy among farmers and 

small agribusinesses (expected proposal from 

CMA)

 Plan  

Finalized 
                 -                       -   

 Number of farmers and 

agribusinesses trained 
 FIN = -                   -                        0

7.11 Alliance partners

7.11.1 Soils analysis services partnership 1                1                                      1 
 Provencial lab established and 

operating 

 BDS, AG and 

POL 
= -                   -                        1

7.11.2
Rice seed mechanized propergation and nursery 

operations  
                1                   1                      1 

 Company established with 

commercial nursery operating 
 AG and POL x 1                       -                        1

7.11.3 Other alliances to be determined 2                                      2  TBD  TBD = -                   -                        2

 Activity is under review and will be 

finalized for 2013 annual report 

N°
Activity Description

Year 3 (Oct 2012 - Sep 2013)

 TOTAL 

YEAR 3 

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 

2014 - 

Sep 

2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

EXPECTED

 LOP 

 Deliverables  Responsibilities 

Progress Monitor ( as of June 30th,  2013)
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

8 Policy, Analytics, and Enabling Environment                     -   

8.1

Comprehensive review of RGC agricultural 

strategy policies and documents (compare what 

we have to their priorities)

 RGC agriculture strategies   POL = -                   -                        0

8.2

Support to public sector counterparts for effective 

policies and regulations that improve efficiencies 

and enabling environment

8.2.1
Assist MAFF in producing regulations on plant 

breeders rights
                1  On-going  On-going  On-going                   1  On-going  On-going                      1 

 One regulation on plant breeders 

rights 
 POL, AG = 1                       1 0

8.2.2
Assist MAFF in preparing technical procedures (code 

of practices) on quality rice seeds production
                1  On-going  On-going  On-going                   1  On-going  On-going                      1 

 Technical procedure (code of 

conduct) on quality rice seeds 

production 

 POL, AG, STTA = 1                       1 0

8.2.3
Legal aspects of exporting Cambodian rice produced 

from foreign rice seeds
 On-going  On-going  On-going  On-going  On-going  On-going  On-going                      1 

 Technical Study Report 

Completed 
= 1                       1 0

8.2.4
Assist relevant government agencies to establish food 

safety regulations
 On-going  On-going                 1  On-going                   1  On-going  On-going                      2 

 Food safety regulations 

established 
 POL, AG, POST On-going 2                       1 1

8.2.5

Develop code of practice for grades and standards for 

rice for the RGC (in cooperation with other 

development partners and private sector)

 On-going                 1  On-going  On-going                   1  On-going  On-going                      2 
 Code of practice (grades and 

standards) development for rice 
 POL, AG On-going 2                       1 1

8.2.6

Assist MoE in preparing policies or regulations 

promoting sustainable NRM and conservation (includes 

laws, sub-decrees, and directives on biodiversity and 

conservation)

 On-going  On-going                 1  On-going                   1  On-going  On-going                      2 
 Policies and regulations as a 

result of program assistance 
 POL, NRM On-going 2                       1 1

8.2.7 Assist MAFF in developing policy on aquaculture                 1                   1  On-going  On-going                      1 
 Policies and regulations as a 

result of program assistance 
 POL, AQUA = -                   -                    1

8.2.8
Assist MAFF in developing policy on agriculture 

extension
                1                   1  On-going  On-going                      1 

 Policies and regulations as a 

result of program assistance 
 POL, AG = -                   -                    1

8.2.9
Assist MAFF in developing policy on agriculture 

cooperatives
                1                   1  On-going  On-going                      1 

 Policies and regulations as a 

result of program assistance 
 POL, AG = -                   -                    1

8.2.10 Other initiatives to be determined in FY 2014 and 2015                   4              2                      6 

 Other HARVEST-supported 

policy initiatives to improve 

enabling environment 

 POL, ALL = -                   -                    6

N°
Activity Description

Year 3 (Oct 2012 - Sep 2013)

 TOTAL 

YEAR 3 

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 

2014 - 

Sep 

2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

EXPECTED

 LOP 

 Deliverables  Responsibilities 

Progress Monitor ( as of June 30th,  2013)



Prepared by Fintrac Inc. 

QUARTERLY REPORT #10, APRIL – JUNE 2013 33 

 
  

Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

8.3 Analytic Cross-Cutting                     -   

8.3.1

Conduct a feasibility study and provide 

recommendations for private warehouse receipts 

systems for rice

                 -                        1 

 Evaluation to lead to specific 

activities that will be detailed in 

updated work plan 

 POL, FIN, AG, 

STTA (emc) 
Done 1                       1 0

8.3.2
Social economic assessments of potential irrigation 

projects for certified rice and high value crops
                1                 1                 1                   3                   1                    20 

 Economic assessments of 

potential irrigation projects 

conducted 

 AG, POL x 18                    16 4

8.3.3 Product costs and profitability analysis                 1                 2                 2                 2                   7                   7              3                    32 
 Production cost surveys 

conducted 
 POL, M&E, AG = 20                    20 12

8.4
National, provincial and local government 

coordination

8.4.1
Project level coordination in working on policy and 

enabling environment related activities
                    -    Coordination, processes  POL = -                   On-going

8.4.2
Participation at Provincial government Level NGO 

Coordination Forums
                    -    Coordination, processes  POL, ALL = -                   On-going

8.4.3

Coordination with technical line departments (national 

& provincial) in target districts -- including regular 

meetings, field days and other program events, 

dissemination of project communications, extension 

staff attachments 

                    -    Coordination, processes  POL, ALL = -                   On-going

8.4.4

Coordination at district, commune and village levels  -- 

including regular meetings, field days and other 

program events, dissemination of project 

communications, extension staff attachments 

                    -    Coordination, processes  POL, ALL = -                   On-going

N°
Activity Description

Year 3 (Oct 2012 - Sep 2013)

 TOTAL 

YEAR 3 

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 

2014 - 

Sep 

2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

EXPECTED

 LOP 

 Deliverables  Responsibilities 

Progress Monitor ( as of June 30th,  2013)
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

9 Limited Participant Training Program                     -   

9.1

Development of local participant training 

programs with local universities (including 

potential field internships with program 

technicians)

              20                 20                    40 

 Participants in programs 

developed with local universities 

(including field internships with 

program technicians)   

 TRAIN, ALL x 40                    20 20

9.2

Identification and development of shorter-term 

certificate based programs in critical technical 

needs areas (local, regional and US)

                5                 5                 5                 5                 20                11                    83 
 Placements in shorter-term 

programs (local, regional and US) 
 TRAIN (iie), ALL + 67                    106 -23

9.3

Identification and development of longer-term (e.g. 

MSc) programs in critical technical needs areas 

(US)

                1                   1                      6 
 Placements in longer-term 

programs at US institutions 
 TRAIN (iie), ALL = 6                       6 0

9.4

Identification and development of longer-term (e.g. 

MSc) programs in critical technical needs areas 

(regional)

                 -                        4 
 Placements in longer-term 

programs at regional institutions 
 TRAIN (iie), ALL Done 4                       4 0

9.5

Identification and development of longer-term  

Cambodian-based programs (e.g. MScs) in critical 

technical needs areas (e.g.  nutrition, biodiversity)

                8               20                 28                10                    56 
 Placements in longer-term 

programs at local institutions 
 TRAIN, ALL x 46                    36 20

LOP decreased from 56 to 46 due to 

fund restriction.

9.6
Village-based internship program for associate- 

and bachelor-level degree graduates

 Plan 

finalized 
                    -   

 Priority will be given to women to 

increase the availability of trained 

practical agronomists and other 

specialists to improve their 

technical skills for future 

employment 

 SI, AG Fish, NRM = -                   On-going N/A

N°
Activity Description

Year 3 (Oct 2012 - Sep 2013)

 TOTAL 

YEAR 3 

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 

2014 - 

Sep 

2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

EXPECTED

 LOP 

 Deliverables  Responsibilities 

Progress Monitor ( as of June 30th,  2013)
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

10 Monitoring & Evaluation                     -   

10.1 Performance Monitoring Plan

10.1.1

Indicators reviewed on regular based to meet future 

USAID/W/FTF and USAID/Cambodia guidance and 

needs

                 -                       -   

 New indicators added as required 

based on changing USAID 

requirements 

 M&E = -                   On-going N/A

10.1.2
PIRS finalized for any new indicators and/or adjusted 

for changes in USAID indicator definitions
                 -                       -   

 PIRS added or amended as 

required 
 M&E = -                   On-going N/A

10.1.3
PMP indicator targets reviewed based on results; 

adjusted as required with USAID approval
                 -                       -   

 PMP indicator targets reviewed 

on annual basis 
 M&E = -                   On-going N/A

10.2 Workplan Performance Monitoring

10.2.1

Workplan Performance Monitoring Plan developed for 

each annual workplan (to capture activity deliverables 

targets, including sources, timing, verification, and 

methodologies)

                1                   1                   1              1                      4 
 Workplan Performance 

Monitoring Plans developed 
 M&E = 2                       2 2

10.2.2

Collection and compilation of data for activity 

deliverable targets; monthly reports to program 

management (including quarterly and annual 

comprehensive reports)

                3                 3                 3                 3                 12                12            12                3                    52 

 Monthly reports on workplan 

progress (including more 

comprehensive quarterly and 

annual reports) 

 M&E = 22                    22 30

10.3 CIRIS M&E System Management                  -                       -   

10.3.1
Customization of CIRIS M&E system for HARVEST 

indicators (PMP and workplan)
                1                   1                      1  CIRIS customized as required  M&E, IT Done 1                       1 0

10.3.2
Ongoing data collection by project staff for performance 

monitoring
                 -                       -   

 All project staff enter data on on-

going (daily) basis into CIRIS 
 ALL, M&E = -                   On-going N/A

10.3.3
Design of customized CIRIS reports for program 

management and field technicians
                1                   1                      1 

 New customized reports 

designed as required based on 

management and field technician 

staff needs 

 M&E, IT Done 1                       1 0

10.3.4 CIRIS data import tools for alliance partner NGOs                  -                       -   
 Tools developed in Y1 Q1, 

ongoing customization as required 
 M&E, IT = -                   On-going N/A

10.3.5
CIRIS data validation (identification of outliers, missing 

data, and field-based validation)
                 -                       -   

 CIRIS data validated on regular 

basis 
 M&E = -                   On-going N/A

N°
Activity Description

Year 3 (Oct 2012 - Sep 2013)

 TOTAL 

YEAR 3 

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 

2014 - 

Sep 

2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

EXPECTED

 LOP 

 Deliverables  Responsibilities 

Progress Monitor ( as of June 30th,  2013)
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

10.4 Alliance Partner M&E Reporting Systems

10.4.1

All partner alliances include individual M&E plans (tied 

to HARVEST higher level indicators, as well as 

workplan deliverable targets)

                 -                       -   

 M&E plans developed with each 

partner as alliance initiated with 

program 

 M&E = -                   On-going N/A

10.4.2
Partner alliance staff training in program M&E 

methodology
                 -                       -   

 Partner M&E staff trained to meet 

subcontract M&E requirements 
 M&E = -                   On-going N/A

10.4.3
Data collection and validation from program alliance 

partners (for inclusion in CIRIS and other databases)
                 -                       -   

 Data collected and validated from 

program partners, imported into 

CIRIS and/or other databases as 

required 

 M&E = -                   On-going N/A

10.5 Baseline Survey and Impact Evaluations

10.5.1 Baseline Survey

10.5.1.1
Subcontractor selected and subcontract signed for 

baseline survey
                 -                        1 

 Subcontractor selected and 

subcontract signed (October) 
 M&E, STTA Done 1                       1 0

10.5.1.2

Baseline methodology finalized with baseline survey 

subcontractor and specialized STTA (including: sample 

size and method of calculation; matching criteria for 

treatment/control groups; identification of 

treatment/control sites to participate in the survey)

                 -                        1 
 Methodology finalized for baseline 

survey (October) 

 survey 

subcontractor, 

STTA, M&E 

Done 1                       1 0

10.5.1.3
Finalization of survey instruments (including field 

testing)
                 -                        1 

 Survey instruments designed, 

tested and finalized (early 

November) 

 baseline survey 

subcontractor,STT

A, M&E 

Done 1                       1 0

10.5.1.4 Identification of survey respondents                  -                        1 
 Survey respondents identified 

(early November) 

 baseline survey 

subcontractor,STT

A, M&E 

Done 1                       1 0

10.5.1.5 Baseline survey field data collection                  -                        1 
 Field data collection for baseline 

survey data (Nov-Jan) 

 baseline survey 

subcontractor 
Done 1                       1 0

10.5.1.6
Prepare SPSS shell and enter data (with adequate 

quality control measures and cleaning data of all errors)
                1                   1                      1 

 SPSS shell created (Nov); data 

entered (Nov-Jan) 

 baseline survey 

subcontractor 
Done 1                       1 0

10.5.1.7 Final baseline survey report (with data)                 1                   1                      1 
 Final report with data submitted to 

USAID (Feb) 

 baseline survey 

subcontractor, 

STTA 

Done 1                       1 0

N°
Activity Description

Year 3 (Oct 2012 - Sep 2013)

 TOTAL 

YEAR 3 

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 

2014 - 

Sep 

2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

EXPECTED

 LOP 

 Deliverables  Responsibilities 

Progress Monitor ( as of June 30th,  2013)
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Q1

Oct-Dec

Q2

Jan-Mar

Q3

Apr-Jun

Q4

Jul-Sep

Status
To Date 

Target

To Date 

Actual

Balance 

from LOP 

target

Comments

10.5.2 Mid-Term and Final Evaluations                 1                   1                1                      2 

 Mid-term and final evaluations 

completed following baseline 

survey methodology 

 baseline survey 

subcontractor, 

STTA 

= -                   -                    2

10.5.3
Annual interim surveys conducted to gauge primary 

HARVEST PMP indicators' progress
                1                   1                   1              1                      4  Interim surveys conducted 

 survey 

subcontractor, 

STTA, M&E 

= 1                       1 3

10.6 Other Special M&E Surveys

10.6.1 Input supplier sales                 1                 1                 1                 1                   4                   1              1                      8  Surveys conducted  M&E, BDS = 5                       5 3

10.6.2 Client productivity surveys                 1                   1                   1              1                      3  Surveys conducted  M&E, AG, AQUA = -                   -                    3

10.6.3 Multiplier effect surveys                 1                 1                   2                   2              2                1                      7 

 Surveys conducted to identify 

households benefiting from 

demostration sites 

 M&E, AG x 1                       -                    7

10.6.4 Other special surveys (to be determined)                 2                   2                   2              2                1                      7  Surveys conducted 
 M&E, FFI and 

NRM 
= -                   -                    7

10.7 Other Reporting

10.7.1 Quarterly/annual report preparation                 1                 1                 1                 1                   4                   4              4                2                    21  COM, M&E, ALL = 10                    10 11

10.7.2 Success story production                 4                 4                 4                 4                 16                16            16                4                    72 
 Success stories produced and 

distributed 
 COM, M&E, ALL x 32                    31 41

10.7.3 Monthly Project Bulletins                 3                 3                 3                 3                 12                12            12                2                    55 
 Monthly bulletins produced and 

disseminated 
 COM, M&E, ALL = 26                    26 29

N°
Activity Description

Year 3 (Oct 2012 - Sep 2013)

 TOTAL 

YEAR 3 

Year 4

(Oct 2013 - 

Sep 2014)

Year 5

(Oct 

2014 - 

Sep 

2015)

Year 6*

(Oct 2015 - 

Dec 2015)

* 3 months

 TOTAL 

EXPECTED

 LOP 

 Deliverables  Responsibilities 

Progress Monitor ( as of June 30th,  2013)
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done Completed

+ Ahead of Schedule

= On Schedule

X Behind Schedule

Status Key

Key to Abbreviation in Responsibilities Column 

Program Departments/Units 

AG Ag Production/Crops 

AQUA Aquaculture 

FISH Fisheries 

NRM NRM/Forestry 

SI Social Inclusion/Nutrition 

POST Postharvest/Processing 

MKT Marketing 

POL Policy & Analysis 

BDS BDS 

FIN Finance 

IT Information Technology 

TRAIN Participant Training 

M&E M&E 

OPS Operations/Funds Management 

COM Communications 

ALL All program units/components 

Subcontractors/Partners 

AU Auburn University 

Aruna Aruna Technology 

FFI Fauna & Flora International 

AE Advancing Engineering 

EMC Emerging Markets Consulting 

IIE Institute for International Education 

Others Other subcontractors/partners (TBD) 
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Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of June 30, 2013)

Province District Commune Village # Ag # Fish # Fsty # CFi # CF
# Fish 

Processing
# BDS

# School 

Garden

# 

Commune 

FS/N

# Health 

Center

# Rice 

Miller

# Branches 

of MFI
# HHs

Populat

ion

%HH 

P1

%HH 

P2

%HH 

P1&P2

Pursat Bakan Boeng Khnar Boeng Khnar 12 2 1 2
n n

352       1,466    14% 7% 21%

Pursat Bakan Boeng Khnar Chamkar Leu 2
n n

219       1,214    21% 13% 34%

Pursat Bakan Boeng Khnar Daeum Chres 1
n n

175       796       6% 16% 22%

Pursat Bakan Boeng Khnar Khnach Romeas
n

161       831       8% 22% 30%

Pursat Bakan Boeng Khnar Krasang Kruo 20
n n n

235       1,020    9% 10% 19%

Pursat Bakan Boeng Khnar Preah Mlu
n

184       781       8% 13% 21%

Pursat Bakan Boeng Khnar Prey Damrei
n

208       890       11% 19% 29%

Pursat Bakan Boeng Khnar Prey Phdau
n

240       960       23% 19% 41%

Pursat Bakan Boeng Khnar Prey Svay
n

195       903       60% 40% 100%

Pursat Bakan Boeng Khnar Rung
n

327       1,363    11% 10% 20%

Pursat Bakan Boeng Khnar Sakar
n

229       244       19% 21% 20%

Pursat Bakan Boeng Khnar Trach Kraol
n

96         444       28% 19% 47%

Pursat Bakan Boeng Khnar Voat Chreae
n

173       809       13% 10% 23%

Pursat Bakan Khnar Totueng Bak Meaek 131 10
n n n

210       915       19% 11% 30%

Pursat Bakan Khnar Totueng Damnak Thnong 107 10 2
n n n

195       872       11% 8% 19%

Pursat Bakan Khnar Totueng Kamprak Koun 51
n n n

116       446       13% 9% 22%

Pursat Bakan Khnar Totueng Kaoh Krabei
n n

94         375       15% 12% 27%

Pursat Bakan Khnar Totueng Kaoh Svay
n n

235       1,007    18% 14% 32%

Pursat Bakan Khnar Totueng Kaoh Voat 55
n

175       831       18% 7% 25%

Pursat Bakan Khnar Totueng Kaoh Voat
n n

175       831       18% 7% 25%

Pursat Bakan Khnar Totueng Khnar Totueng 84 7 1 1 1 1
n n n

193       828       23% 4% 28%

Pursat Bakan Khnar Totueng Krouch Saeuch 120 1
n n n

93         402       25% 4% 29%

Pursat Bakan Khnar Totueng Phteah Sla 144 13
n n n

152       675       24% 5% 30%

Pursat Bakan Khnar Totueng Tuol Angkrong 43 10
n n n

50         209       8% 6% 14%

Pursat Bakan Ou Ta Paong Anlong Kray 118
n n n

173       852       12% 12% 24%

Pursat Bakan Ou Ta Paong Bat Kokir Chas 140
n n n

160       638       20% 11% 31%

Pursat Bakan Ou Ta Paong Bat Kokir Thmei 105
n n n

298       1,165    14% 14% 28%

Pursat Bakan Ou Ta Paong Chamkar Khloy 150
n n n

227       962       18% 17% 35%

Target PopulationsLocation Category

FTF 

village

Mobile 

Kitchen 

village

O & M         

village
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Province District Commune Village # Ag # Fish # Fsty # CFi # CF
# Fish 

Processing
# BDS

# School 

Garden

# 

Commune 

FS/N

# Health 

Center

# Rice 

Miller

# Branches 

of MFI
# HHs

Populat

ion

%HH 

P1

%HH 

P2

%HH 

P1&P2

Pursat Bakan Ou Ta Paong Chamkar Ou 126
n n n

162       775       17% 9% 26%

Pursat Bakan Ou Ta Paong Ou Bat
n

92         440       17% 17% 35%

Pursat Bakan Ou Ta Paong Ou Ta Paong 27 1
n n n

309       2,140    18% 20% 37%

Pursat Bakan Ou Ta Paong Phsar Andaet 153 6
n n n

202       2,526    13% 14% 27%

Pursat Bakan Ou Ta Paong Prey Yeang
n

57         319       14% 14% 28%

Pursat Bakan Ou Ta Paong Robaoh Reang 166 1
n n n

211       859       19% 16% 35%

Pursat Bakan Ou Ta Paong Samraong Pok
n

145       641       21% 17% 39%

Pursat Bakan Ou Ta Paong Srah Mkak 1
n n

187       1,136    26% 9% 35%

Pursat Bakan Rumlech Daeum Roka 86 4
n n n

94         378       7% 20% 28%

Pursat Bakan Rumlech Damnak Trach 67 1
n n

231       808       8% 5% 13%

Pursat Bakan Rumlech Kampong Kdei 31 9
n n n

102       438       30% 26% 56%

Pursat Bakan Rumlech Kaoh Khcheay 84
n n

90         466       72% 28% 100%

Pursat Bakan Rumlech Khvav 93 3
n n n

233       897       18% 13% 31%

Pursat Bakan Rumlech Lhong 68
n n

64         280       14% 14% 28%

Pursat Bakan Rumlech Pnov 107
n n n

136       615       4% 8% 13%

Pursat Bakan Rumlech Pralay Rumdeng 118 22 1 1
n n n

112       536       6% 14% 21%

Pursat Bakan Rumlech Prasat 105 7 1
n n n

222       995       14% 16% 30%

Pursat Bakan Rumlech Rumlech 121 11 1 1 1 1
n n n

194       863       16% 12% 28%

Pursat Bakan Rumlech Rung Ta Kok 32 10
n n n

220       838       14% 15% 28%

Pursat Bakan Rumlech Sdok Khla 137
n n

164       650       21% 9% 31%

Pursat Bakan Rumlech Thmei 63
n n

109       419       14% 17% 31%

Pursat Bakan Snam Preah Andoung Krasang 3
n

316       2,106    9% 24% 34%

Pursat Bakan Snam Preah Dangkieb Kdam 1
n

122       795       14% 16% 30%

Pursat Bakan Snam Preah Khmar 3
n

287       1,322    16% 13% 30%

Pursat Bakan Snam Preah Krapeu Rou 2
n

219       1,240    5% 11% 20%

Pursat Bakan Snam Preah Snam Preah 1 1 1
n

153       587       16% 9% 25%

Pursat Bakan Snam Preah Thnuoh Ta Chab 33
n n

283       1,339    7% 13% 21%

Pursat Bakan Snam Preah Tram Peaer 1
n

222       1,548    30% 17% 47%

Target PopulationsLocation Category
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Province District Commune Village # Ag # Fish # Fsty # CFi # CF
# Fish 

Processing
# BDS

# School 

Garden

# 
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FS/N

# Health 

Center

# Rice 

Miller

# Branches 

of MFI
# HHs

Populat

ion

%HH 

P1

%HH 

P2

%HH 

P1&P2

Pursat Bakan Trapeang Chorng Bakan 157 6 1
n n n

255       1,182    13% 11% 24%

Pursat Bakan Trapeang Chorng Boeng Prei 41
n n

45         1,162    47% 53% 100%

Pursat Bakan Trapeang Chorng Buor Sragnae 163 13
n

150       563       17% 14% 31%

Pursat Bakan Trapeang Chorng Chamkar Ou 43 16 1
n n

135       610       28% 11% 40%

Pursat Bakan Trapeang Chorng Kab Kralanh 123 10
n n n

123       538       15% 17% 32%

Pursat Bakan Trapeang Chorng Kandoeng Meas 6 1
n n

205       465       10% 17% 26%

Pursat Bakan Trapeang Chorng Kaoh Kaev 1 336       1,360    18% 6% 24%

Pursat Bakan Trapeang Chorng Kaoh Svay 103 1 1
n n

235       1,007    18% 14% 32%

Pursat Bakan Trapeang Chorng Kraol Krabei 32 1
n n

94         375       15% 12% 27%

Pursat Bakan Trapeang Chorng Ou Rumchek 133 14 4 2
n n

255       1,243    7% 12% 19%

Pursat Bakan Trapeang Chorng Poulyum 121 1
n n

195       933       8% 12% 21%

Pursat Bakan Trapeang Chorng Snay Toul 63
n n

115       431       13% 16% 29%

Pursat Bakan Trapeang Chorng Srae Lvea 51 10
n n

230       938       12% 18% 30%

Pursat Bakan Trapeang Chorng Stueng Kambot 136
n n

204       800       10% 12% 23%

Pursat Bakan Trapeang Chorng Thmei 69
n n

104       419       15% 13% 28%

Pursat Bakan Trapeang Chorng Trapeang Chorng 62 3 1
n n

328       1,733    6% 21% 27%

Pursat Kandieng Srae Sdok Bakur 1 257       1,201    17% 20% 37%

Pursat Krakor Anlong Tnaot Chrolong 24
n n

107       469       23% 12% 36%

Pursat Krakor Anlong Tnaot Kandal 2 211       912       16% 9% 25%

Pursat Krakor Anlong Tnaot Khleang Moeung 2
n

183       812       15% 14% 28%

Pursat Krakor Anlong Tnaot Phsar 4
n

322       1,525    18% 11% 29%

Pursat Krakor Boeng Kantuot Boeng 127 1
n n

140       622       10% 14% 24%

Pursat Krakor Boeng Kantuot Chor Chork 68
n n

62         321       5% 18% 23%

Pursat Krakor Boeng Kantuot Kandol Sa 101
n

137       629       11% 15% 26%

Pursat Krakor Boeng Kantuot Ou Anhchanh 75
n n

88         397       26% 19% 46%

Pursat Krakor Boeng Kantuot Pou Angkrang 147
n n

152       701       18% 14% 32%

Pursat Krakor Boeng Kantuot Pou Khoeun
n

139       631       8% 25% 32%

Pursat Krakor Boeng Kantuot Thlea M'am
n

118       495       29% 19% 48%

Target PopulationsLocation Category

FTF 

village

Mobile 

Kitchen 

village

O & M         

village



Prepared by Fintrac Inc. 

42  QUARTERLY REPORT #10, APRIL – JUNE 2013 

 
 
  

Province District Commune Village # Ag # Fish # Fsty # CFi # CF
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Processing
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Miller

# Branches 
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ion
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P1

%HH 

P2

%HH 

P1&P2

Pursat Krakor Boeng Kantuot Thmei 87
n n

120       533       8% 18% 26%

Pursat Krakor Boeng Kantuot Trapeang Kantuot 108
n n

137       640       6% 15% 21%

Pursat Krakor Boeng Kantuot Trapeang Khley 146
n n

157       673       13% 10% 22%

Pursat Krakor Kampong Pou Kampong La 28 288       1,317    75% 25% 100%

Pursat Krakor Kampong Pou Roluos Kandal 15 111       501       33% 10% 43%

Pursat Krakor Ou Sandan Chong Khlong
n

187       1,202    13% 14% 27%

Pursat Krakor Ou Sandan Krang Thum 141 16 61 1 2
n n n

141       676       9% 17% 26%

Pursat Krakor Ou Sandan Ou ach Kok 128 8 2 1 1 2 1
n n n

165       682       12% 17% 29%

Pursat Krakor Ou Sandan Ou Akol 15 28
n

242       1,358    24% 13% 37%

Pursat Krakor Ou Sandan Puttream 109 2
n n n

133       214       10% 19% 29%

Pursat Krakor Ou Sandan Thnoeng 103 6 19 1
n n n

109       520       7% 15% 22%

Pursat Krakor Sna Ansa Ansa Kdam 1
n n

167       767       32% 21% 53%

Pursat Krakor Sna Ansa Beng 15 7 1
n n n

134       303       29% 22% 52%

Pursat Krakor Sna Ansa Chi Cheh
n

78         236       40% 14% 54%

Pursat Krakor Sna Ansa Kampongprak 32 52         219       79% No data 79%

Pursat Krakor Sna Ansa Krang Veaeng 26 7
n n n

174       691       37% 18% 56%

Pursat Krakor Sna Ansa Sarovoan
n

91         224       26% 22% 48%

Pursat Krakor Sna Ansa Sna Ansa 2 1 1
n n

93         393       32% 23% 55%

Pursat Krakor Sna Ansa Svay Sa 1
n n

106       301       33% 22% 55%

Pursat Krakor Sna Ansa Thmei
n

94         291       25% 30% 54%

Pursat Krakor Sna Ansa Veal Vong 1
n

130       328       31% 24% 55%

Pursat Krakor Tnaot Chum Boeng Veal 8 6 J. DTL 1
n n

232       1,144    28% 0% 28%

Pursat Krakor Tnaot Chum Chambak Thum 160 2 J. DTL
n n n

222       1,100    12% 3% 15%

Pursat Krakor Tnaot Chum Chheu Teal 91 3 2 1
n n n

159       799       16% 14% 30%

Pursat Krakor Tnaot Chum Choar Mkean
n

108       502       18% 14% 32%

Pursat Krakor Tnaot Chum Dang Tuek Leach 102 6 1 1
n n

122       590       18% 7% 25%

Pursat Krakor Tnaot Chum Kandal 98 J. DTL
n n n

134       662       25% 3% 28%

Pursat Krakor Tnaot Chum Krabei Sa 15
n n n

140       634       14% 12% 26%

Target PopulationsLocation Category
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Pursat Krakor Tnaot Chum Prey Khla 1
n n

155       766       10% 16% 26%

Pursat Krakor Tnaot Chum Saen Pen 125 8
n n

108       781       6% 10% 16%

Pursat Krakor Tnaot Chum Ta Kaev Leu 1 96         436       26% 8% 34%

Pursat Krakor Tnaot Chum Tbaeng Chrum 184 11 1
n n

191       914       14% 3% 17%

Pursat Krakor Tnaot Chum Thmei 19
n n n

589       2,725    24% 17% 41%

Pursat Krakor Tnaot Chum Tram 1
n n

161       815       9% 8% 16%

Pursat Krong Pursat Phteah Prey Peal Nheaek Muoy 1 965       4,622    No data No data No data

Pursat Krong Pursat Phteah Prey Tnaot Tret 2 176       811       28% 14% 43%

Pursat Krong Pursat Prey Nhi Bak Roteh 1 231       1,046    18% 12% 30%

Pursat Krong Pursat Prey Nhi Moan Chae 1 187       1,272    20% 11% 32%

Pursat Krong Pursat Svay at Sthani 3 296       1,401    29% 19% 48%

Pursat Phnum Kravanh Leach Bak Trakuon
n

125       338       30% 28% 58%

Pursat Phnum Kravanh Leach Baoh Puoy
n

185       762       22% 24% 45%

Pursat Phnum Kravanh Leach Krouch Chhmar 1
n

212       1,062    13% 8% 20%

Pursat Phnum Kravanh Leach Leach 3
n n

272       1,232    17% 14% 31%

Pursat Phnum Kravanh Leach Paen
n

315       1,183    26% 31% 57%

Pursat Phnum Kravanh Leach Pech Ban 1
n n

269       676       23% 25% 48%

Pursat Phnum Kravanh Leach Sbov Rik
n

221       1,462    37% 16% 53%

Pursat Phnum Kravanh Leach Ta Nuk
n

149       655       33% 24% 56%

Pursat Phnum Kravanh Phteah Rung Bat Rumduol 4
n

451       2,147    16% 15% 31%

Pursat Phnum Kravanh Phteah Rung Ta Sas 1 332       1,250    17% 15% 32%

Pursat Phnum Kravanh Phteah Rung Thlok Dangkao 3
n

340       1,478    11% 8% 18%

Pursat Phnum Kravanh Prongil Kampeaeng 11 2 1 1 1
n n

295       1,300    29% 17% 46%

Pursat Phnum Kravanh Prongil Ou Bak Tra 35 66 1 1
n n

475       2,480    38% 13% 51%

Pursat Phnum Kravanh Prongil Ou Srav 37
n n

272       1,250    31% 25% 56%

Pursat Phnum Kravanh Prongil Svay Pak 2
n

298       1,190    35% 15% 50%

Pursat Phnum Kravanh Samraong Angkrong
n

367       1,734    24% 22% 47%

Pursat Phnum Kravanh Samraong Ou Heng
n

201       983       30% 9% 39%

Target PopulationsLocation Category

FTF 

village
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Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of June 30, 2013)

Province District Commune Village # Ag # Fish # Fsty # CFi # CF
# Fish 

Processing
# BDS

# School 

Garden

# 

Commune 

FS/N

# Health 

Center

# Rice 

Miller

# Branches 

of MFI
# HHs

Populatio

n

%HH 

P1

%HH 

P2

%HH 

P1&P2

Pursat Phnum Kravanh Samraong Preaek Bei
n

168       848          18% 19% 37%

Pursat Phnum Kravanh Samraong Preaek Muoy
n n

423       1,986       21% 17% 38%

Pursat Phnum Kravanh Samraong Preaek Pir 1
n

238       1,206       39% 17% 56%

Pursat Phnum Kravanh Samraong Roveang 31 52 1 1
n n n

187       773          28% 31% 59%

Pursat Phnum Kravanh Samraong Samraong Muoy
n

132       557          22% 14% 36%

Pursat Phnum Kravanh Samraong Veal 59 81 1 1
n n n

213       1,007       29% 13% 41%

Pursat Phnum Kravanh Santreae Kol Totueng 21 20 1 1
n n n

277       1,182       20% 13% 34%

Pursat Phnum Kravanh Santreae Santreae 1
n

146       562          21% 14% 34%

Pursat Phnum Kravanh Santreae Srae Popeay
n

190       833          25% 13% 38%

Sub-Total 

Pursat
5 21 149 6,589 272 331 1 7 88 75 28 9 16 2 7 76 99 89 29,137 134,384 19% 14% 33%

Notes: 1. %HH P1 -- percentage of household poor level 1 (extreme poor)

2. %HH P2 -- percentage of household poor level 2 (normal poor)

3. %HH P1 & P2 -- percentage of household poor (levels 1 and 2 combined)

Sources: Client data (Fintrac CIRIS, June 2013); village demographic data (MoP, 2011)

Target PopulationsLocation Category
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village
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village
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Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of June 30, 2013)

Province District Commune Village # Ag # Fish # Fsty # CFi # CF
# Fish 

Processing
# BDS

# School 

Garden

# 

Commune 

FS/N

# Health 

Center

# Rice 

Miller

# Branches 

of MFI
# HHs

Populati

on

%HH 

P1

%HH 

P2

%HH 

P1&P2

Battambang Aek Phnum Kaoh Chiveang Anlong Ta Uor 3 1
n

402         1,607      14% 20% 34%

Battambang Aek Phnum Kaoh Chiveang Preaek Toal 3 1
n

688         3,141      17% 23% 40%

Battambang Aek Phnum Peam Aek Peam Aek 2 373         1,568      12% 15% 26%

Battambang Aek Phnum Preaek Khpob Khvet 1 372         1,450      4% 5% 9%

Battambang Aek Phnum Preaek Luong Bak Amraek 45 17
n n

281         1,223      27% 46% 73%

Battambang Aek Phnum Preaek Luong Bak Roteh
n

219         1,059      15% 50% 65%

Battambang Aek Phnum Preaek Luong Preaek Luong 10 5
n n

388         1,834      9% 34% 43%

Battambang Aek Phnum Preaek Luong Rohal Suong 68 6 1 2
n n

359         1,448      36% 29% 64%

Battambang Aek Phnum Preaek Luong Sdei Leu 1
n

347         1,544      24% 18% 42%

Battambang Aek Phnum Preaek Norint Doung Mea 45 6 RS 1
n n

163         555         15% 25% 39%

Battambang Aek Phnum Preaek Norint Preaek Norint 2 2 1 1
n n

458         606         10% 17% 26%

Battambang Aek Phnum Preaek Norint Preaek Ta Chraeng 1
n

471         1,453      4% 11% 15%

Battambang Aek Phnum Preaek Norint Rohal Suong 42 7 1
n n

289         623         16% 20% 36%

Battambang Aek Phnum Preaek Norint Sdei 34 8 RS 1
n n

260         1,122      12% 15% 27%

Battambang Aek Phnum Samraong Knong Kampong Sambuor 1 433         2,237      8% 23% 31%

Battambang Banan Bay Damram Bay Damram 1
n

278         1,089      16% 13% 28%

Battambang Banan Bay Damram Kampong Chaeng 12
n n

172         772         8% 13% 21%

Battambang Banan Bay Damram Kanhchroung 7
n n

102         169         7% 16% 23%

Battambang Banan Bay Damram Krala Peas 14 1
n n

301         1,231      6% 4% 10%

Battambang Banan Bay Damram Ta Song 13 1
n n

130         582         5% 10% 15%

Battambang Banan Bay Damram Tuol Chranieng 1
n

202         855         5% 5% 9%

Battambang Banan Chheu Teal Anlok Kaong J. Banan 1 1
n

122         550         3% 11% 14%

Battambang Banan Chheu Teal Anlong Ta Mei 2
n

279         1,358      19% 19% 38%

Battambang Banan Chheu Teal Bay Damram 2 3 1 1
n n

286         1,345      2% 2% 5%

Battambang Banan Chheu Teal Braboh 30 J. Banan
n n

186         872         18% 12% 30%

Battambang Banan Chheu Teal Chamkar Svay J. Banan 1
n

257         1,248      14% 24% 38%

Battambang Banan Chheu Teal Chheu Teal 2
n

380         1,718      18% 12% 30%

Battambang Banan Chheu Teal Doung 19 19 J. Banan
n n

133         557         4% 13% 17%

Battambang Banan Chheu Teal Khnar 1
n

207         1,029      9% 13% 21%

Battambang Banan Chheu Teal Svay Prakeab 10
n

209         985         13% 22% 35%

Battambang Banan Chheu Teal Thkov 1 J. Banan
n

172         720         15% 19% 34%

Battambang Banan Kantueu Pir Banan 17 1 1
n n

373         1,632      11% 19% 30%

Battambang Banan Kantueu Pir Post Kantueu 1
n

136         512         28% 28%

Battambang Banan Phnum Sampov Krapeu Cheung 4 659         2,893      13% 16% 29%

Target PopulationsLocation Category
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Battambang Banan Phnum Sampov Samnanh 1 355         1,502      13% 18% 31%

Battambang Banan Snoeng Boeng Chaeng 3
n

117         539         30% 39% 68%

Battambang Banan Snoeng Boeng Krasal 11
n

479         2,207      15% 15% 30%

Battambang Banan Snoeng Boeng Prei 6
n

351         1,799      11% 10% 21%

Battambang Banan Snoeng Rumchey 30 16 1
n n

356         910         9% 20% 29%

Battambang Banan Snoeng Sambuor Meas Banan
n

305         1,335      9% 11% 19%

Battambang Banan Snoeng Snoeng Kaeut 11 Banan 1
n n

420         1,844      32% 18% 50%

Battambang Banan Ta Kream Ou Pong Moan 168
n n

505         3,463      5% 3% 8%

Battambang Banan Ta Kream Ou Ta Nhea 123 1
n n

343         1,045      9% 1% 10%

Battambang Banan Ta Kream Paoy Svay 77 1
n n

339         1,472      3% 2% 4%

Battambang Banan Ta Kream Prey Phdau 23
n n

222         1,009      7% 7% 14%

Battambang Banan Ta Kream Ta Kream 120 1
n n

329         1,026      5% 2% 7%

Battambang Banan Ta Kream Ta Ngaen 81 1
n n

736         2,920      8% 7% 14%

Battambang Banan Ta Kream Thmei 3 3
n n

498         1,312      19% 5% 24%

Battambang Bavel Bavel Dach Proat 1
n

342         1,561      6% 14% 19%

Battambang Bavel Bavel Prey Totueng Pir 1
n

522         2,435      17% 19% 36%

Battambang Bavel Bavel Svay Chrum 23
n n

257         1,214      9% 15% 24%

Battambang Bavel Kdol Tahen Khleang 1 100         520         22% 13% 35%

Battambang Bavel Khnach Romeas Ballang Leu 142 9 1 1
n n

249         1,236      13% 18% 31%

Battambang Bavel Khnach Romeas Ballang Mean Chey 99 1 1
n n

107         535         15% 15% 30%

Battambang Bavel Khnach Romeas Khnach Romeas 131 1 3 1
n n

628         3,216      8% 19% 28%

Battambang Bavel Khnach Romeas Koah Ream 13 9 7 1
n n

475         2,411      13% 16% 29%

Battambang Bavel Khnach Romeas Prey Sangha 59 16 5 1
n n

426         2,198      11% 23% 34%

Battambang Bavel Khnach Romeas Rung Ampil 5
n

304         1,506      18% 12% 31%

Battambang Bavel Khnach Romeas Svay Sa 70 11 1
n n

160         796         14% 23% 37%

Battambang Bavel Lvea Kbal Spean 1 212         1,051      16% 18% 34%

Battambang Bavel Lvea Ream Sena 1 251         1,081      23% 11% 34%

Battambang Bavel Prey Khpos Kbal Thnal 1 217         1,049      30% 8% 38%

Battambang Krong Battambang Kdol Doun Teav Kantuot 1 256         1,268      15% 15% 29%

Battambang Krong Battambang Ou Char Anhchanh 1 499         2,829      7% 11% 18%

Battambang Krong Battambang Ou Char Ou Char 1 666         3,938      6% 10% 17%

Battambang Krong Battambang Ou Char Prey Koun Sek 1 221         992         24% 18% 42%

Battambang Krong Battambang Ou Mal Kouk Ponley 20 217         1,023      20% 14% 34%

Battambang Krong Battambang Ou Mal Ou Mal 1 187         838         18% 20% 38%
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Battambang Krong Battambang Preaek Preah Sdach Ou Khcheay 1 303         1,590      16% 14% 30%

Battambang Krong Battambang Rotanak Rumchek Buon 1 684         3,080      7% 14% 21%

Battambang Krong Battambang Rotanak Rumchek Pram 1 191         1,023      4% 14% 18%

Battambang Krong Battambang Svay Pao Mphey Osakphea 1 635         3,054      No data No data No data

Battambang Krong Battambang Svay Pao Preaek Moha Tep 2 1,615      8,196      No data No data No data

Battambang Krong Battambang Voat Kor Chrab Krasang 1 689         3,269      21% 15% 36%

Battambang Krong Battambang Voat Kor Damnak Luong 1 449         2,010      15% 17% 33%

Battambang Krong Battambang Voat Kor Voat Kor 1
n

660         3,287      13% 18% 31%

Battambang Moung Ruessei Chrey Chong Chamnay 43 11 3
n n

450         2,013      16% 16% 32%

Battambang Moung Ruessei Chrey Chrey Cheung 58 4 2 1
n n

334         1,385      16% 14% 30%

Battambang Moung Ruessei Chrey Chrey Muoy 34 9
n n

180         682         18% 22% 40%

Battambang Moung Ruessei Chrey Chrey Pir 1
n

372         1,569      27% 19% 46%

Battambang Moung Ruessei Chrey Mreah Prov 206 16 1
n n

302         1,310      26% 13% 39%

Battambang Moung Ruessei Chrey Tuol Ta Thon 30
n n

177         831         16% 19% 35%

Battambang Moung Ruessei Kakaoh Chak Thum 22
n

452         1,885      15% 24% 39%

Battambang Moung Ruessei Kakaoh Chak Touch 12
n

435         1,781      22% 20% 42%

Battambang Moung Ruessei Kakaoh Kakaoh 5 1
n

371         1,637      14% 25% 38%

Battambang Moung Ruessei Kakaoh Ph''ieng 18
n

244         1,068      21% 24% 45%

Battambang Moung Ruessei Kakaoh Srae Ou 3
n

458         2,173      20% 28% 49%

Battambang Moung Ruessei Kear Kear Muoy 45 14 1
n

227         1,121      14% 17% 31%

Battambang Moung Ruessei Kear Ou Kriet 1 1
n

417         1,996      17% 13% 29%

Battambang Moung Ruessei Kear Pou Muoy 1
n

346         1,628      14% 11% 25%

Battambang Moung Ruessei Kear Pou Pir 1
n

364         1,549      19% 13% 32%

Battambang Moung Ruessei Kear Ream Kon 3
n

471         1,950      18% 12% 30%

Battambang Moung Ruessei Moung Ruessei Moung 2 1 362         1,517      7% 9% 16%

Battambang Moung Ruessei Prey Svay Prey Svay 4 446         1,682      23% 18% 41%

Battambang Moung Ruessei Prey Touch Prey Damrei 1 365         1,776      24% 20% 44%

Battambang Moung Ruessei Prey Touch Prey Touch 1 269         1,201      25% 18% 44%

Battambang Moung Ruessei Robas Mongkol Koun K'aek Muoy 79 14 1
n n

244         1,007      32% 4% 35%

Battambang Moung Ruessei Robas Mongkol Koun K''aek Pir 2 1 293         1,229      11% 7% 18%

Battambang Moung Ruessei Robas Mongkol Robas Mongkol 45 8
n n

212         870         14% 17% 31%

Battambang Moung Ruessei Ta Loas Chong Pralay 110 2 1 1
n n

238         997         17% 16% 34%

Battambang Moung Ruessei Ta Loas Ma Naok
n

365         1,164      30% 3% 33%

Battambang Moung Ruessei Ta Loas Pralay Sdau 35
n n

151         634         21% 15% 36%

Target PopulationsLocation Category

FTF 

village
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Province District Commune Village # Ag # Fish # Fsty # CFi # CF
# Fish 

Processing
# BDS

# School 

Garden

# 

Commune 

FS/N

# Health 

Center

# Rice 

Miller

# Branches 

of MFI
# HHs

Populati

on

%HH 

P1

%HH 

P2

%HH 

P1&P2

Battambang Moung Ruessei Ta Loas Sdei Stueng 85
n n

238         994         30% 7% 37%

Battambang Moung Ruessei Ta Loas Stueng Thmei 98 8 2
n n

172         750         8% 12% 20%

Battambang Moung Ruessei Ta Loas Tras 106 3
n n

206         843         24% 12% 36%

Battambang Moung Ruessei Ta Loas Veal 54
n n

137         552         30% 6% 36%

Battambang Rotonak Mondol Phlov Meas Chi Pang 1 98            448         22% 6% 29%

Battambang Rotonak Mondol Phlov Meas Ou Traeng 29 J. PM 51            236         10% 53% 63%

Battambang Rotonak Mondol Phlov Meas Phlov Meas 53 1 1 317         1,499      28% 22% 50%

Battambang Rotonak Mondol Phlov Meas Sek Sak 14 J. PM 190         845         48% 17% 65%

Battambang Rotonak Mondol Traeng Chi Sang 24 286         1,262      14% 30% 44%

Battambang Rotonak Mondol Traeng Phcheav 5 621         3,929      21% 28% 49%

Battambang Rotonak Mondol Traeng Tuek Sab 1 98            448         22% 6% 29%

Battambang Rukhak Kiri Prey Tralach Pralay Dabprambei 10 413         1,189      3% 20% 23%

Battambang Rukhak Kiri Prey Tralach Prey Ampaon 8 312         1,386      26% 23% 49%

Battambang Rukhak Kiri Prey Tralach Sreah Thort 9 154         948         19% 25% 44%

Battambang Samlout Kampong Lpov Svay Chrum 1 162         445         5% 32% 36%

Battambang Samlout Samlout Bueng Run 1 1 412         1,835      14% 28% 42%

Battambang Samlout Sung Kandal 52 51 1 1
n n

71            301         16% 28% 44%

Battambang Samlout Sung Srae Reach 11
n

94            432         10% 20% 30%

Battambang Samlout Sung Sung Muoy 1 269         1,551      10% 18% 27%

Battambang Samlout Ta Sanh Ou Sngout 1 302         1,326      20% 21% 40%

Battambang Samlout Ta Taok Peam 1 50            206         44% 36% 80%

Battambang Samlout Ta Taok Phnum Rai 23 46 1 1
n n

159         608         40% 40% 79%

Battambang Sangkae Kampong Preah Kampong Preah 1 461         345         22% 11% 33%

Battambang Sangkae Kampong Preah Srah Kaev 1
n

487         737         19% 26% 45%

Battambang Sangkae Kampong Prieng Kbal Thnal 8
n

363         1,592      39% 11% 50%

Battambang Sangkae Kampong Prieng Thmei 16 1
n

285         1,245      17% 14% 30%

Battambang Sangkae Norea Norea Muoy 1 418         2,030      13% 30% 43%

Battambang Sangkae Reang Kesei Boeng Veaeng 46 1
n

108         418         18% 19% 36%

Battambang Sangkae Reang Kesei Kakaoh Kambot 3
n

104         607         3% 14% 17%

Battambang Sangkae Reang Kesei Prey Svay 17
n

129         384         12% 30% 41%

Battambang Sangkae Reang Kesei Reang Kesei 11
n

236         949         10% 24% 34%

Battambang Sangkae Reang Kesei Reang Kraol 35
n

307         1,495      9% 11% 21%

Battambang Sangkae Reang Kesei Svay Cheat 5
n

333         1,487      11% 18% 29%

Battambang Sangkae Reang Kesei Voat Kandal 73
n

292         1,188      8% 24% 32%

Target PopulationsLocation Category
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village
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%HH 
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Battambang Thma Koul Anlong Run Char 4
n

239         1,123      27% 7% 34%

Battambang Thma Koul Anlong Run Sla Slak 4
n

191         961         34% 11% 45%

Battambang Thma Koul Anlong Run Souphi 49
n

235         1,072      38% 9% 47%

Battambang Thma Koul Bansay Traeng Bansay Traeng 1 303         1,325      21% 23% 44%

Battambang Thma Koul Bansay Traeng Ta Kay 1 212         580         36% 7% 43%

Battambang Thma Koul Bansay Traeng Thmei 1 406         1,885      28% 17% 45%

Battambang Thma Koul Bansay Traeng Tuol Ta Sokh 1 183         621         28% 22% 50%

Battambang Thma Koul Boeng Pring Boeng Pring 4 1 966         5,167      17% 20% 37%

Battambang Thma Koul Boeng Pring Ou Nhor 1 382         1,798      17% 19% 36%

Battambang Thma Koul Chrey Chrey 2 1
n

255         1,104      30% 17% 47%

Battambang Thma Koul Chrey Chrey Thmei 68 1
n n

207         674         19% 21% 40%

Battambang Thma Koul Chrey Hai San 1
n

603         2,513      20% 17% 38%

Battambang Thma Koul Chrey Ka Kou 5
n n

349         1,613      11% 26% 37%

Battambang Thma Koul Chrey Kbal Khmaoch 99 2 1 1
n

289         1,191      29% 29% 59%

Battambang Thma Koul Chrey Kruos 5
n

221         915         20% 15% 36%

Battambang Thma Koul Chrey Popeal Khae 4 1 1 1
n

516         2,175      2% 20% 22%

Battambang Thma Koul Chrey Prey Totueng 6
n

425         1,768      13% 21% 34%

Battambang Thma Koul Chrey Svay Chrum 108 2
n n

342         1,282      14% 17% 30%

Battambang Thma Koul Chrouy Sdau Chrouy Sdau 1 1 638         3,179      7% 16% 23%

Battambang Thma Koul Chrouy Sdau Nikom Knong 2 847         4,346      6% 5% 11%

Battambang Thma Koul Chrouy Sdau Nikom Krau 2 620         2,907      8% 8% 16%

Battambang Thma Koul Kouk Khmum Chhkae Koun 1 1
n

444         1,900      21% 15% 37%

Battambang Thma Koul Kouk Khmum Kandal Tboung 1 365         839         22% 34% 55%

Battambang Thma Koul Kouk Khmum Kien Kaes Muoy 1 1 1
n

486         3,140      6% 15% 21%

Battambang Thma Koul Kouk Khmum Kouk Khmum 1 1
n

243         1,064      35% 20% 55%

Battambang Thma Koul Ou Ta Ki Ou Ta Ki 25 5 2 1
n n

803         3,359      40% 3% 43%

Battambang Thma Koul Ou Ta Ki Prey Totueng 4
n

365         1,543      49% 25% 73%

Battambang Thma Koul Ou Ta Ki Trang 3 3
n n

441         1,747      30% 18% 48%

Battambang Thma Koul Ou Ta Ki Tras 69 10 1
n n

360         1,631      34% 14% 48%

Battambang Thma Koul Rung Chrey Ballang Kraom 137 13 2
n n

427         1,917      16% 12% 27%

Battambang Thma Koul Rung Chrey Kouk Khpos 107 1 1 1
n n

226         1,134      23% 8% 31%

Battambang Thma Koul Rung Chrey Prakeab 124 1 3 1
n n

582         2,839      13% 7% 20%

Battambang Thma Koul Rung Chrey Preah Ponlea 48 12 2
n n

527         2,449      9% 10% 19%

Battambang Thma Koul Rung Chrey Rung Chrey 114 15 3 2
n n

258         1,429      16% 6% 22%

Target PopulationsLocation Category

FTF 

village

Mobile 

Kitchen 

village

O & M         

village
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Province District Commune Village # Ag # Fish # Fsty # CFi # CF
# Fish 

Processing
# BDS

# School 

Garden
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FS/N

# Health 

Center

# Rice 

Miller

# Branches 

of MFI
# HHs

Populati

on

%HH 

P1

%HH 

P2

%HH 

P1&P2

Battambang Thma Koul Rung Chrey Tuol 27 10 1 1
n n

150         770         21% 11% 32%

Battambang Thma Koul Ta Meun Ang Cheung 67 8 1 1
n n

320         1,737      7% 15% 22%

Battambang Thma Koul Ta Meun Chrouy Mtes 22
n n

238         1,208      20% 3% 23%

Battambang Thma Koul Ta Meun Kouk Trab 4 1
n n

360         1,726      6% 7% 13%

Battambang Thma Koul Ta Meun Samraong 125
n n

169         765         13% 23% 36%

Battambang Thma Koul Ta Meun Ta Sei 13 3
n n

557         2,592      7% 1% 9%

Battambang Thma Koul Ta Meun Thma Koul Cheung 1
n

324         1,534      8% 5% 13%

Battambang Thma Koul Ta Meun Thmei 46 2 2
n n

409         2,112      12% 8% 20%

Battambang Thma Koul Ta Meun Tumneab 2 1
n

92            479         9% 1% 10%

Battambang Thma Koul Ta Pung Kaksekam 2 1 1 288         1,320      8% 23% 31%

Battambang Thma Koul Ta Pung Kouk Kduoch 1 608         2,922      10% 24% 34%

Battambang Thma Koul Ta Pung Paoy Samraong 1 1 589         2,719      10% 12% 22%

Battambang Thma Koul Ta Pung Paoy Yong 1 500         2,313      11% 23% 34%

Battambang Thma Koul Ta Pung Thma Koul Tboung 1 1 303         1,464      2% 11% 13%

Battambang Thmar Koul Ou Ta Ki Popeal Khae
n

638         2,724      24% 14% 38%

Battambang Thmar Koul Rung Chrey Paoy Rumchey
n

94            465         19% 26% 45%

Sub-Total 

Battambang
11 53 186 4,239 275 305 4 6 0 124 23 30 14 19 8 96 0 95 63,439 282,381 15% 15% 30%

Notes: 1. %HH P1 -- percentage of household poor level 1 (extreme poor)

2. %HH P2 -- percentage of household poor level 2 (normal poor)

3. %HH P1 & P2 -- percentage of household poor (levels 1 and 2 combined)

Sources: Client data (Fintrac CIRIS, June 2013); village demographic data (MoP, 2011)

Target PopulationsLocation Category

FTF 

village

Mobile 

Kitchen 

village

O & M         

village
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Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of June 30, 2013)

Province District Commune Village # Ag # Fish # Fsty # CFi # CF
# Fish 

Processing
# BDS

# School 

Garden

# 

Commune 

FS/N

# Health 

Center

# Rice 

Miller

# 

Branches 

of MFI

# HHs
Populati

on

%HH 

P1

%HH 

P2

%HH 

P1&P2

Kampong Thom Kampong Svay Chey Koun Tnaot 1 89            439         24% 20% 44%

Kampong Thom Kampong Svay Kampong Svay Chong Prey 48 1
n n

208         968         24% 23% 47%

Kampong Thom Kampong Svay Kampong Svay Chrang Kraham 1
n

188         1,467      34% 18% 52%

Kampong Thom Kampong Svay Kampong Svay Enteak Komar
n n

342         1,845      29% 23% 52%

Kampong Thom Kampong Svay Kampong Svay Kampong Svay 49 1 1
n n

224         1,108      21% 19% 40%

Kampong Thom Kampong Svay Kampong Svay Prey Preah 116
n n

126         565         16% 31% 47%

Kampong Thom Kampong Svay Kampong Svay Sou Chey 25
n n n

156         794         24% 22% 46%

Kampong Thom Kampong Svay Kampong Svay Ta Am 1
n

126         625         20% 26% 46%

Kampong Thom Kampong Svay Kampong Svay Ta Paong 3
n

250         1,300      16% 23% 38%

Kampong Thom Kampong Svay Kampong Svay Tiem Chas 170 3 2 1 1
n n

353         1,853      14% 19% 33%

Kampong Thom Kampong Svay Kampong Svay Tnaot
n

319         1,447      9% 12% 22%

Kampong Thom Kampong Svay Kdei Doung Kdei Doung 1
n n

408         1,951      10% 13% 23%

Kampong Thom Kampong Svay Kdei Doung Ou Sambuor 171 8
n n n

281         2,282      10% 11% 21%

Kampong Thom Kampong Svay Kdei Doung Peam Kraeng 1
n n

280         1,610      15% 18% 32%

Kampong Thom Kampong Svay Kdei Doung Slaeng 1
n n

127         650         12% 12% 24%

Kampong Thom Kampong Svay Prey Kuy Prey Kuy 43
n

400         1,806      13% 20% 33%

Kampong Thom Kampong Svay Prey Kuy Prey Kuy Kor 125 1
n

238         1,042      11% 11% 22%

Kampong Thom Kampong Svay San Kor Kbel 7
n

361         1,956      34% 18% 51%

Kampong Thom Kampong Svay San Kor Krasang Ka 8
n

326         1,912      23% 12% 35%

Kampong Thom Kampong Svay San Kor Krasang Kha 7
n

328         1,876      21% 17% 38%

Kampong Thom Kampong Svay San Kor San Kor Kha 8
n

413         2,198      16% 20% 36%

Kampong Thom Kampong Svay Trapeang Ruessei Kouk Nguon 91 4 6 1 1 1
n n

90            462         6% 9% 15%

Kampong Thom Kampong Svay Trapeang Ruessei Lvea Choum 121 5 9 1
n n

215         1,035      17% 13% 30%

Kampong Thom Kampong Svay Trapeang Ruessei Lvey
n

125         599         29% 19% 48%

Kampong Thom Kampong Svay Trapeang Ruessei Ou Rumdeng 3 46
n

209         902         7% 16% 23%

Kampong Thom Kampong Svay Trapeang Ruessei Romeang Ngoab
n

135         712         8% 7% 15%

Kampong Thom Kampong Svay Trapeang Ruessei Samraong 86 3 1
n n

170         877         7% 7% 13%

Kampong Thom Kampong Svay Trapeang Ruessei Serei Vongs 118 14 29
n n

177         821         15% 17% 32%

Kampong Thom Kampong Svay Trapeang Ruessei Skon 1 102         723         24% 9% 32%

Kampong Thom Kampong Svay Trapeang Ruessei Snao 94 3
n

216         1,021      2% 11% 13%

Kampong Thom Kampong Svay Trapeang Ruessei Thnal Baek 36 4 1 2 2
n n

866         4,223      13% 10% 22%

Kampong Thom Kampong Svay Trapeang Ruessei Thnal Baek Kor 11
n

219         987         2% 7% 9%

Kampong Thom Kampong Svay Trapeang Ruessei Trapeang Thma
n

104         516         14% 18% 33%

Kampong Thom Krong Stueng Saen Achar Leak Achar Leak 1 1 1 1
n n

477         2,189      6% 8% 14%

Target PopulationsLocation Category
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village
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Kampong Thom Krong Stueng Saen Achar Leak Krachab 1 1
n

459         2,059      9% 9% 18%

Kampong Thom Krong Stueng Saen Achar Leak Prey Banlich
n

370         1,608      4% 15% 20%

Kampong Thom Krong Stueng Saen Damrei Choan Khla Balang Khang Kaeut 1 245         1,428      8% 18% 26%

Kampong Thom Krong Stueng Saen Damrei Choan Khla Balang Khang Lech 1 540         2,516      9% 16% 25%

Kampong Thom Krong Stueng Saen Damrei Choan Khla Damrei Choan Khla 1 308         1,352      No data No data No data

Kampong Thom Krong Stueng Saen Kampong Krabau Kampong Krabau 1 2 170         903         2% 15% 17%

Kampong Thom Krong Stueng Saen Kampong Roteh Kampong Thum 2 679         3,230      14% 6% 20%

Kampong Thom Krong Stueng Saen Ou Kanthor Boeng Lies
n

66            326         27% 32% 59%

Kampong Thom Krong Stueng Saen Ou Kanthor Ou Kanthor Khang Tboung 184 19 4 1 1
n n

323         1,550      15% 19% 34%

Kampong Thom Krong Stueng Saen Ou Kanthor Preaek Sbov 2 297         1,635      13% 18% 31%

Kampong Thom Krong Stueng Saen Prey Ta Hu Kdei 1
n

362         1,924      6% 14% 20%

Kampong Thom Krong Stueng Saen Prey Ta Hu Prey Ta Hu
n

412         2,153      14% 20% 34%

Kampong Thom Krong Stueng Saen Prey Ta Hu Sla Kaet
n

313         1,451      20% 27% 47%

Kampong Thom Krong Stueng Saen Srayov Chambak
n

240         1,121      9% 18% 27%

Kampong Thom Krong Stueng Saen Srayov Kampong Samraong 61 6 1
n n n

207         1,062      17% 18% 35%

Kampong Thom Krong Stueng Saen Srayov Kamraeng 1
n n

196         833         16% 24% 40%

Kampong Thom Krong Stueng Saen Srayov Mneav
n

288         1,305      16% 27% 44%

Kampong Thom Krong Stueng Saen Srayov Pou Saen Snay 1
n n

338         1,575      18% 26% 44%

Kampong Thom Krong Stueng Saen Srayov Pou Ta Un
n

268         1,360      14% 14% 28%

Kampong Thom Krong Stueng Saen Srayov Pramat dei 46 6 1
n n n

158         717         10% 21% 31%

Kampong Thom Krong Stueng Saen Srayov Puk Yuk 1 1
n

466         2,325      10% 20% 30%

Kampong Thom Krong Stueng Saen Srayov Roka
n

467         2,169      9% 23% 32%

Kampong Thom Krong Stueng Saen Srayov Roluos 166 1
n n n

271         1,298      26% 22% 48%

Kampong Thom Krong Stueng Saen Srayov Srayov Cheung 1
n

442         1,935      21% 17% 38%

Kampong Thom Krong Stueng Saen Srayov Srayov Tboung 130 3 1
n n n

219         1,252      18% 22% 41%

Kampong Thom Krong Stueng Saen Srayov Trapeang Veaeng 3 1 1
n n

311         1,447      7% 30% 37%

Kampong Thom Prasat Ballangk Sala Visai Bos Veaeng 122 13 70 1 2
n n

129         703         16% 22% 37%

Kampong Thom Prasat Ballangk Sala Visai Ruessei Duoch 27 11 45 1 1
n n

121         597         15% 35% 50%

Kampong Thom Prasat Ballangk Sala Visai Sala Visai 4 1 1
n

315         2,077      31% 19% 50%

Kampong Thom Prasat Ballangk Sala Visai Trapeang Kraol 63 2
n

96            554         14% 22% 35%

Kampong Thom Prasat Ballangk Sambour Kampong Chheu Teal 3 1 466         1,795      3% 6% 10%

Kampong Thom Prasat Ballangk Sambour Sambour 3
n

265         1,013      25% 21% 46%

Kampong Thom Prasat Ballangk Sraeung Choam Boeng 1
n

134         644         23% 11% 34%

Kampong Thom Prasat Sambour Sambour At Su
n

169         987         23% 13% 36%

Target PopulationsLocation Category
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village
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Kampong Thom Prasat Sambour Sambour Char
n

97            414         40% 6% 46%

Kampong Thom Prasat Sambour Sambour Char Chrum
n

148         846         31% 21% 52%

Kampong Thom Prasat Sambour Sambour Cheay Sampov
n

185         1,980      19% 22% 41%

Kampong Thom Prasat Sambour Sambour Chramas 37 1
n n

170         1,252      12% 12% 24%

Kampong Thom Prasat Sambour Sambour Chranieng
n

74            397         19% 12% 31%

Kampong Thom Prasat Sambour Sambour Kampong Chheu Teal 94 2 1
n n

466         1,795      3% 6% 10%

Kampong Thom Prasat Sambour Sambour Kouk K'aek
n

306         1,438      35% 20% 55%

Kampong Thom Prasat Sambour Sambour Ou Kru Kae
n

160         654         7% 19% 26%

Kampong Thom Prasat Sambour Sambour Pou Tret
n

40            218         48% 5% 53%

Kampong Thom Prasat Sambour Sambour Pralay
n

64            729         23% 16% 39%

Kampong Thom Prasat Sambour Sambour Preaek
n

136         676         7% 17% 24%

Kampong Thom Prasat Sambour Sambour Samret
n

142         698         28% 25% 53%

Kampong Thom Prasat Sambour Sambour Trapeang Chuk 90 1
n n

122         619         15% 21% 35%

Kampong Thom Prasat Sambour Sraeung Anlong Slaeng
n

32            192         6% 19% 25%

Kampong Thom Prasat Sambour Sraeung Beng 30 26 1 1
n n

79            727         75% 3% 77%

Kampong Thom Prasat Sambour Sraeung Boeng Khvaek
n

24            129         4% 25% 29%

Kampong Thom Prasat Sambour Sraeung Sraeung
n

125         533         21% 16% 37%

Kampong Thom Prasat Sambour Sraeung Thmei
n

207         894         22% 17% 39%

Kampong Thom Prasat Sambour Sraeung Tnaot Chuor
n

56            254         4% 4% 7%

Kampong Thom Prasat Sambour Sraeung Tumnob
n

243         2,702      17% 30% 46%

Kampong Thom Prasat Sambour Tang Krasau Tuek Andoung 1 234         1,143      9% 17% 26%

Kampong Thom Sandan Tum Ring Tum Ar 18 1 222         1,042      14% 22% 37%

Kampong Thom Santuk Boeng Lvea Boeng Lvea 111 1 1
n n

254         1,368      4% 9% 13%

Kampong Thom Santuk Boeng Lvea Tbaeng 85 1
n n

182         830         19% 27% 46%

Kampong Thom Santuk Kakaoh Santuk Krau 18
n

160         788         1% 11% 12%

Kampong Thom Santuk Kakaoh Svay Kal 1 1 193         961         18% 18% 36%

Kampong Thom Santuk Kampong Thma Kampong Thma 6 301         1,149      2% 10% 12%

Kampong Thom Santuk Kampong Thma Kang Sau 1 91            452         No data 2% 2%

Kampong Thom Santuk Kampong Thma Khley 59 1
n n

259         1,160      7% 15% 22%

Kampong Thom Santuk Kampong Thma Khvaek 137 4 1 1
n n

147         647         1% 8% 8%

Kampong Thom Santuk Kampong Thma Prey Phlu 106 2
n n

101         463         9% 25% 34%

Kampong Thom Santuk Kampong Thma S''ang 125 2
n n

78            377         0% 15% 15%

Kampong Thom Santuk Kampong Thma Snao 201 3
n n

218         915         4% 10% 13%

Kampong Thom Santuk Kampong Thma Thon Moung 1 1 1 1 159         748         2% 11% 13%

Target PopulationsLocation Category
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Province District Commune Village # Ag # Fish # Fsty # CFi # CF
# Fish 

Processing
# BDS

# School 

Garden

# 
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FS/N

# Health 

Center

# Rice 

Miller

# 

Branches 

of MFI

# HHs
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n

%HH 

P1

%HH 

P2

%HH 

P1&P2

Kampong Thom Santuk Kampong Thma Tuol Sangkae 127
n n

192            917            7% 17% 23%

Kampong Thom Santuk Prasat Banteay Yumreach 224 7 2 1 1 1
n n

300            1,356        1% 9% 11%

Kampong Thom Santuk Prasat Chambak Chrum 32
n

286            1,480        11% 5% 15%

Kampong Thom Santuk Prasat Leav 29 4 1 1
n n

208            1,059        16% 12% 28%

Kampong Thom Santuk Prasat Prasat 33 2 J. L 4 1
n n

224            1,011        5% 15% 21%

Kampong Thom Santuk Prasat Sivottha 233 1
n n

315            1,646        10% 5% 14%

Kampong Thom Santuk Prasat Ta Nhaok 117 12 J. L 2
n

167            888            16% 11% 27%

Kampong Thom Santuk Prasat Traeuy Myab 152 10 J. L
n n

232            1,026        6% 21% 21%

Kampong Thom Santuk Tang Krasang Tang Krasang 1 1
n

273            1,316        10% 10% 20%

Kampong Thom Santuk Tang Krasang Thomm Neath 49 4
n n

201            1,049        10% 18% 28%

Kampong Thom Santuk Tboung Krapeu Panhnha Chi 98 6 4 1
n n

282            1,375        11% 5% 16%

Kampong Thom Santuk Tboung Krapeu Pou Khav 3 1
n

254            1,214        8% 10% 19%

Kampong Thom Santuk Ti Pou Nimitt 1 1 228            924            15% 16% 32%

Kampong Thom Santuk Ti Pou Ti Pou 122
n

189            956            19% 14% 33%

Kampong Thom Stoung Chamnar Kraom Neang Noy 43
n

170            886            15% 25% 39%

Kampong Thom Stoung Chamnar Kraom Preah Neangkoal 137 3
n

251            1,387        7% 27% 34%

Kampong Thom Stoung Chamnar Kraom Sampoar 124 1
n

235            1,819        18% 11% 29%

Kampong Thom Stoung Chamnar Kraom Sandan 85
n

176            894            30% 9% 38%

Kampong Thom Stoung Chamnar Kraom Srei Rongit 92
n

156            833            9% 24% 33%

Kampong Thom Stoung Kampong Chen Tboung Kampong Chen 2 274            1,442        11% 4% 15%

Kampong Thom Stoung Kampong Chen Tboung Leap Tong 2 398            1,971        0% 4% 4%

Kampong Thom Stoung Peam Bang Doun Sdaeng 44 129            613            4% 9% 12%

Kampong Thom Stoung Peam Bang Peam Bang 44 209            973            2% 6% 8%

Kampong Thom Stoung Peam Bang Pechakrei 22 79              286            8% 3% 10%

Kampong Thom Stoung Pralay Angk Khloam 1 230            1,139        7% 11% 18%

Kampong Thom Stoung Samprouch Mochheay 1 108            554            20% 20% 41%

Kampong Thom Stoung Samprouch Slak Kranh 69
n

163            645            20% 17% 36%

Sub-Total 

Kampong Thom
7 30 129 4,992 165 250 1 6 110 61 32 16 14 11 6 58 24 75 30,162 152,514 12% 15% 26%

Notes: 1. %HH P1 -- percentage of household poor level 1 (extreme poor)

2. %HH P2 -- percentage of household poor level 2 (normal poor)

3. %HH P1 & P2 -- percentage of household poor (levels 1 and 2 combined)

Sources Client data (Fintrac CIRIS, June 2013); village demographic data (MoP, 2011)
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Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of June 30, 2013)

Province District Commune Village # Ag # Fish # Fsty # CFi # CF
# Fish 

Processing
# BDS

# School 

Garden

# 

Commune 

FS/N

# Health 

Center

# Rice 

Miller

# 

Branche

s of MFI

# HHs
Populatio

n

%HH 

P1

%HH 

P2

%HH 

P1&P2

Siem Reap Angkor Chum Char Chhuk Doun Sva 1 235            1,246        6% 14% 19%

Siem Reap Angkor Thum Chob Ta Trav Chob
n

150            724            16% 33% 49%

Siem Reap Angkor Thum Chob Ta Trav Pong Tuek
n

225            1,085        20% 21% 41%

Siem Reap Angkor Thum Chob Ta Trav Prasat
n

131            657            25% 31% 56%

Siem Reap Angkor Thum Chob Ta Trav Toap Svay
n

216            1,047        37% 7% 44%

Siem Reap Angkor Thum Chob Ta Trav Trapeang Tuk
n

96              479            16% 38% 53%

Siem Reap Angkor Thum Leang Dai Bampenh Reach 16 1
n n

141            416            15% 15% 30%

Siem Reap Angkor Thum Leang Dai Doun Ov
n

144            652            8% 26% 34%

Siem Reap Angkor Thum Leang Dai Kouk Kreul
n

102            550            28% 22% 50%

Siem Reap Angkor Thum Leang Dai Leang Dai
n

239            1,131        23% 20% 44%

Siem Reap Angkor Thum Leang Dai Phlong 2 1
n

351            1,638        12% 13% 25%

Siem Reap Angkor Thum Leang Dai Samraong
n

428            1,978        15% 20% 34%

Siem Reap Angkor Thum Leang Dai Spean Thmei 23
n n

73              357            25% 27% 52%

Siem Reap Angkor Thum Leang Dai Ta Prok
n

239            1,148        16% 21% 38%

Siem Reap Angkor Thum Peak Snaeng Chob Saom 38
n n

137            703            22% 24% 46%

Siem Reap Angkor Thum Peak Snaeng Khting
n

108            559            13% 41% 54%

Siem Reap Angkor Thum Peak Snaeng Lieb
n

81              337            44% 24% 68%

Siem Reap Angkor Thum Peak Snaeng Peak Snaeng Chas
n

218            1,614        38% 22% 59%

Siem Reap Angkor Thum Peak Snaeng Peak Snaeng Thmei 57 2 1 1 1
n n

364            1,815        28% 18% 46%

Siem Reap Angkor Thum Peak Snaeng Sandan 41 1
n n

154            712            18% 36% 54%

Siem Reap Angkor Thum Svay Chek Bos Ta Trav J. SC
n

166            853            18% 27% 45%

Siem Reap Angkor Thum Svay Chek Kandaol 47 1 J. SC
n n

236            752            17% 21% 39%

Siem Reap Angkor Thum Svay Chek Kouk Kak 42 J. SC
n n

180            893            12% 11% 23%

Siem Reap Angkor Thum Svay Chek Preah Kou Chas J. SC
n

67              331            28% 21% 49%

Siem Reap Angkor Thum Svay Chek Svay Chek 56 8 1 1 1 1
n n

237            1,229        4% 14% 18%

Siem Reap Angkor Thum Svay Chek Ta Trav 13 7 J. SC 1
n n

255            1,344        10% 24% 34%

Siem Reap Banteay Srei Tbaeng Skun 50 1 158            1,065        17% 13% 30%

Siem Reap Banteay Srei Tbaeng Tbaeng Kaeut 1 446            2,080        6% 18% 24%

Siem Reap Banteay Srei Tbaeng Tbaeng Lech 46
n n

179            782            12% 15% 27%

Siem Reap Banteay Srei Tbaeng Voat 1 197            923            5% 28% 33%

Siem Reap Chi Kraeng Chi Kraeng Kampong 2 143            685            8% 17% 25%

Siem Reap Chi Kraeng Kampong Kdei Kampong Kdei Muoy 2 105            421            2% 2% 4%

Siem Reap Chi Kraeng Kampong Kdei Kampong Kdei Pir 1 122            495            2% 4% 6%

Siem Reap Chi Kraeng Kouk Thlok Kraom Thmei 1 133            613            16% 8% 23%

Target PopulationsLocation Category
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village
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%HH 

P2

%HH 

P1&P2

Siem Reap Chi Kraeng Sangvaeuy Damrei Chhlang 41 13 4 1
n n

254            1,195        20% 30% 50%

Siem Reap Chi Kraeng Sangvaeuy Ou 52
n n

166            1,207        45% 50% 95%

Siem Reap Kralanh Kampong Thkov Khsach 1 116            599            3% 16% 20%

Siem Reap Kralanh Kralanh Pechchour 1 324            1,612        7% 9% 15%

Siem Reap Kralanh Sranal Kumru 1 262            1,176        5% 12% 17%

Siem Reap Krong Siem Reab Chreav Boeng 184
n n

158            852            16% 27% 42%

Siem Reap Krong Siem Reab Chreav Bos Kralanh 3
n n

245            1,110        34% 26% 60%

Siem Reap Krong Siem Reab Chreav Chreav 55 3 2 1 1
n n

176            385            2% 10% 12%

Siem Reap Krong Siem Reab Chreav Khnar 20
n

785            4,081        15% 13% 28%

Siem Reap Krong Siem Reab Chreav Krasang 34
n n

267            1,315        17% 14% 31%

Siem Reap Krong Siem Reab Chreav Ta Chek 51 1
n n

136            715            5% 14% 19%

Siem Reap Krong Siem Reab Chreav Veal 33
n n

364            1,551        29% 5% 34%

Siem Reap Krong Siem Reab Sambuor Chrey 140 12
n n

131            635            12% 15% 27%

Siem Reap Krong Siem Reab Sambuor Pnov
n

167            791            10% 13% 23%

Siem Reap Krong Siem Reab Sambuor Sambour 12 1 1 1 1 1
n n

204            995            11% 16% 27%

Siem Reap Krong Siem Reab Sambuor Ta Kong 7
n n

150            706            13% 24% 37%

Siem Reap Krong Siem Reab Sambuor Veal 108 4
n n

130            655            5% 25% 29%

Siem Reap Krong Siem Reab Sangkat Krabei Riel Boeng 3
n

201            951            16% 10% 25%

Siem Reap Krong Siem Reab Sangkat Krabei Riel Khnar 1 1
n

131            579            24% 20% 44%

Siem Reap Krong Siem Reab Sangkat Krabei Riel Kouk Doung 3
n

146            725            17% 11% 28%

Siem Reap Krong Siem Reab Sangkat Krabei Riel Krasang 4 4
n

96              477            10% 13% 23%

Siem Reap Krong Siem Reab Sangkat Krabei Riel Popis 6 4
n

76              436            17% 16% 33%

Siem Reap Krong Siem Reab Sangkat Krabei Riel Prama 2
n

177            831            17% 14% 31%

Siem Reap Krong Siem Reab Sangkat Krabei Riel Prey Krouch 4
n

162            712            17% 11% 27%

Siem Reap Krong Siem Reab Sangkat Krabei Riel Prey Pou 4
n

78              400            13% 6% 19%

Siem Reap Krong Siem Reab Sangkat Krabei Riel Roka 2
n

151            908            14% 18% 32%

Siem Reap Krong Siem Reab Sangkat Krabei Riel Ta Ros 4
n

129            670            17% 23% 40%

Siem Reap Krong Siem Reab Sangkat Krabei Riel Totea 4 1
n

95              492            14% 5% 19%

Siem Reap Krong Siem Reab Sangkat Krabei Riel Trapeang Veaeng 5 2
n

86              445            12% 19% 30%

Siem Reap Krong Siem Reab Siem Reab Pou 3 2 1
n

494            2,890        14% 1% 15%

Siem Reap Krong Siem Reab Srangae Chanlaong 131 17 1
n n

162            845            18% 17% 35%

Siem Reap Krong Siem Reab Srangae Kaksekam 5
n

275            1,541        11% 6% 17%

Siem Reap Krong Siem Reab Srangae Prey Thum 3 1
n n

139            700            36% 19% 55%

Siem Reap Krong Siem Reab Srangae Roka Thum 1
n n

115            565            25% 16% 41%

Target PopulationsLocation Category
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Siem Reap Krong Siem Reab Srangae Srangae 43 5 1
n n

176            851            27% 6% 33%

Siem Reap Krong Siem Reab Srangae Ta Chak 101
n n

95              478            15% 37% 52%

Siem Reap Krong Siem Reab Srangae Thnal 10
n n

322            1,610        14% 13% 27%

Siem Reap Krong Siem Reap Sala Kamraeuk Voat Bour 2 1,116        6,220        2% 2% 4%

Siem Reap Krong Siem Reap Sala Kamraeuk Voat Svay 1 898            4,951        1% 3% 5%

Siem Reap Krong Siem Reap Siem Reab Kakranh 1 479            2,707        12% 2% 13%

Siem Reap Krong Siem Reap Sla Kram Chong Kausu 2 2,786        13,338      No data No data No data

Siem Reap Krong Siem Reap Sla Kram Dak Pou 1 372            2,287        3% 8% 11%

Siem Reap Krong Siem Reap Svay Dankum Mondol Pir 1 359            1,798        No data No data No data

Siem Reap Krong Siem Reap Svay Dankum Ta Phul 1 1,246        5,703        No data No data No data

Siem Reap Prasat Bakong Bakong Stueng 29 1 254            1,218        13% 15% 28%

Siem Reap Prasat Bakong Kandaek Kouk Thlok 38
n n

315            1,522        8% 5% 14%

Siem Reap Prasat Bakong Kandaek Kouk Tnaot 1 257            1,171        15% 15% 30%

Siem Reap Prasat Bakong Kandaek L''ak 1 183            843            4% 13% 18%

Siem Reap Prasat Bakong Kandaek Spean K''aek 1 341            1,597        19% 5% 24%

Siem Reap Prasat Bakong Kandaek Trapeang Tuem 58 3
n n

268            1,228        14% 6% 20%

Siem Reap Prasat Bakong Kantreang Angkrong 6 225            1,271        4% 2% 6%

Siem Reap Prasat Bakong Kantreang Kantreang 1 1 277            1,224        5% 5% 10%

Siem Reap Prasat Bakong Kantreang Souphi 1 262            1,158        8% 2% 10%

Siem Reap Prasat Bakong Kantreang Sret Khang Lech 18 1
n n

199            934            5% 3% 8%

Siem Reap Prasat Bakong Kantreang Ta Trav 28 14
n n

246            1,179        4% 2% 7%

Siem Reap Prasat Bakong Kantreang Trapeang Thnal 9 7 1
n n

207            1,032        7% 2% 9%

Siem Reap Prasat Bakong Trapeang Thum Roka Kambot 1 214            993            11% 13% 24%

Siem Reap Puok Puok Chambak Haer 1 484            2,317        9% 4% 13%

Siem Reap Puok Puok Kouk Chuon 1 126            533            2% 2% 3%

Siem Reap Puok Puok Kouk Thmei 2 1 369            1,911        2% 5% 7%

Siem Reap Puok Puok Puok Chas 101 1
n n

257            1,036        3% 2% 5%

Siem Reap Puok Samraong Yea Ampil 96
n n

155            743            4% 9% 13%

Siem Reap Puok Samraong Yea Doun Sva 154
n n

265            1,330        15% 14% 28%

Siem Reap Puok Samraong Yea Prasat 1 204            990            3% 5% 8%

Siem Reap Puok Samraong Yea Prey Veaeng 114
n

257            1,164        2% 7% 10%

Siem Reap Puok Samraong Yea Samraong Yea 1 107            494            3% 11% 14%

Siem Reap Puok Samraong Yea Ta Chet 2 160            793            6% 8% 14%

Siem Reap Puok Sasar Sdam Sasar Sdam 1 1 191            888            5% 7% 12%
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Siem Reap Puok Sasar Sdam Svay 2 381            1,691        10% 13% 23%

Siem Reap Soutr Nikom Chan Sa Baek Kamphleung 78 14 3
n n

123            551            7% 15% 22%

Siem Reap Soutr Nikom Chan Sa Chan Sar Cheung 4 54 1
n n

51              247            6% 18% 24%

Siem Reap Soutr Nikom Chan Sa Kansaeng Kraom 20 116            587            6% 24% 30%

Siem Reap Soutr Nikom Chan Sa Kansaeng Leu 15 120            569            10% 21% 31%

Siem Reap Soutr Nikom Chan Sa Kouk Chen 54 25
n n

148            610            2% 15% 17%

Siem Reap Soutr Nikom Chan Sa Thnal 1 50              242            4% 26% 30%

Siem Reap Soutr Nikom Dam Daek Dam Daek Phsar 2 365            2,819        5% 6% 11%

Siem Reap Soutr Nikom Dam Daek Dam Daek Thmei 1 153            811            3% 3% 5%

Siem Reap Soutr Nikom Dam Daek Doun Hong 1 209            821            11% 20% 31%

Siem Reap Soutr Nikom Khnar Pou Bos 40 J. C 1 232            1,199        13% 19% 33%

Siem Reap Soutr Nikom Khnar Pou Chhuk J. C 99              557            11% 12% 23%

Siem Reap Soutr Nikom Khnar Pou Chob 8 1 58              400            40% 29% 69%

Siem Reap Soutr Nikom Khnar Pou Damrei Chhlang 13 J. C 2 75              414            37% 0% 37%

Siem Reap Soutr Nikom Khnar Pou Rumdeng 4 J. C 131            655            27% 16% 43%

Siem Reap Soutr Nikom Khnar Pou Sambat 9 J. C 145            795            28% 17% 45%

Siem Reap Soutr Nikom Khnar Pou Samraong 25 J. C 225            1,161        26% 18% 44%

Siem Reap Soutr Nikom Kien Sangkae Thnal Chaek 1 318            1,607        21% 15% 35%

Siem Reap Soutr Nikom Popel Damrei Koun 2 182            901            19% 26% 45%

Siem Reap Soutr Nikom Popel Prey Lean 3 287            836            11% 19% 30%

Siem Reap Soutr Nikom Popel Trapeang Phong 3 160            766            16% 19% 35%

Siem Reap Soutr Nikom Popel Trapeang Trom 1 246            1,208        24% 24% 48%

Siem Reap Soutr Nikom Samraong Bet Meas 3 141            171            8% 16% 24%

Siem Reap Soutr Nikom Samraong Samraong Khang Cheung 2 1 1 312            1,154        9% 15% 25%

Siem Reap Soutr Nikom Samraong Stueng 39
n n

255            1,036        25% 10% 35%

Siem Reap Soutr Nikom Samraong Svay Chrum 53 10
n n

207            414            23% 29% 52%

Siem Reap Soutr Nikom Samraong Thnal Chaek 49 10 4
n n

318            1,607        21% 15% 35%

Siem Reap Srei Snam Chrouy Neang Nguon Ampov Dieb 46 1
n n

330            1,819        15% 15% 30%

Siem Reap Srei Snam Chrouy Neang Nguon Chrouy Neang Nguon 15
n

322            1,744        12% 18% 30%

Siem Reap Srei Snam Chrouy Neang Nguon Ruessei Sanh
n

72              367            13% 21% 33%

Siem Reap Srei Snam Chrouy Neang Nguon Sdau Pok 17
n n

88              446            10% 39% 49%

Siem Reap Srei Snam Chrouy Neang Nguon Trom Khang Cheung 37
n n

154            1,098        8% 22% 31%

Siem Reap Srei Snam Chrouy Neang Nguon Trom Khang Tboung 1 1
n

163            1,250        9% 13% 22%

Siem Reap Srei Snam Chrouy Neang Nguon Yeay Mei Thmei 19
n n

227            1,122        30% 23% 52%
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Siem Reap Srei Snam Klang Hay Klang Hay 5
n n

82              413            16% 27% 43%

Siem Reap Srei Snam Klang Hay Kouk Thkov
n

73              374            8% 25% 33%

Siem Reap Srei Snam Klang Hay Lbaeuk 6
n n

96              424            3% 38% 41%

Siem Reap Srei Snam Klang Hay Pongro Bat Chan 6
n n

91              386            18% 30% 47%

Siem Reap Srei Snam Klang Hay Samraong 5
n n

72              315            29% 21% 50%

Siem Reap Srei Snam Klang Hay Slaeng Kong
n

42              202            19% 33% 52%

Siem Reap Srei Snam Klang Hay Slaeng Ta Vet
n

128            600            3% 25% 28%

Siem Reap Srei Snam Moung Kambaor 8
n

136            674            16% 51% 67%

Siem Reap Srei Snam Moung Khvaek 7
n

170            834            14% 28% 42%

Siem Reap Srei Snam Moung Lvea 8
n

209            1,123        19% 31% 50%

Siem Reap Srei Snam Moung Moung Khang Cheung 7
n

227            1,147        15% 28% 44%

Siem Reap Srei Snam Moung Moung Khang Tboung 6
n

147            763            18% 25% 43%

Siem Reap Srei Snam Prei Krabau 4
n n

83              256            2% 13% 16%

Siem Reap Srei Snam Prei Krouch Char 6
n n

94              429            1% 9% 10%

Siem Reap Srei Snam Prei Prei Muoy 6 1
n n

217            1,077        7% 19% 25%

Siem Reap Srei Snam Prei Prei Pir 7
n n

201            842            7% 20% 26%

Siem Reap Srei Snam Prei Tram Sasar 27 1
n n

190            990            13% 17% 30%

Siem Reap Srei Snam Slaeng Spean Chamkar Chek 12 1
n n

199            1,126        23% 27% 49%

Siem Reap Srei Snam Slaeng Spean Chranieng 1 178            850            12% 24% 36%

Siem Reap Srei Snam Slaeng Spean Slaeng Spean
n

415            1,974        27% 23% 50%

Siem Reap Svay Leu Svay Leu Chob Kraom 1 145            695            6% 16% 21%

Sub-Total Siem 

Reap
12 40 157 2,590 143 283 0 5 0 89 16 13 3 17 8 77 0 80 36,534 179,742 12% 13% 24%

Grand Total 

Four Provinces
35 144 621 18,410 855 1,169 6 23 198 349 99 68 47 49 29 307 123 339 159,272 749,021 14% 14% 29%

Notes: 1. %HH P1 -- percentage of household poor level 1 (extreme poor)

2. %HH P2 -- percentage of household poor level 2 (normal poor)

3. %HH P1 & P2 -- percentage of household poor (levels 1 and 2 combined)

Sources: Client data (Fintrac CIRIS, June 2013); village demographic data (MoP, 2011)

Target PopulationsLocation Category

FTF 

village

Mobile 

Kitchen 

village

O & M         

village
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ANNEX V: PROCUREMENT PROGRESS REPORT 

 

 

 
 

 

  

Last updated:

# Technology Fund Awards

Cost 

Category  Budgeted  Expended  Balance  Status 

Completion 

Date

01 Field Soil Sampling for Rice and Vegetable Clients TF 01 13,772.48$                 9,188.00$                  4,584.48$                Open 

02 Seed and Planting Material TF 02 3,698.60$                   3,698.60$                  -$                        Closed 

03 Fish Day Promotion at Community Fisheries TF 03 15,439.56$                 14,614.56$                825.00$                   Closed 9/30/2011

04 Youth Workshops TF 04 4,748.13$                   -$                          4,748.13$                Cancelled 12/31/2012

05 Fertilizer and Lime for Field Demonstration Sites TF 05 115,858.00$               45,607.09$                70,250.91$               Open 

06 Field Based Seminars, Workshops and Other Trainings TF 06 295,410.00$               295,500.00$              (90.00)$                    Closed 12/31/2012

07 Agriculture Field Technology Inputs and Equipment TF 07 741,984.00$               480,190.01$              261,793.99$             Open 

08 SME and Input Supplier Technology Inputs and Equipment TF 08 279,500.00$               36,974.02$                242,525.98$             Open 

09 Irrigation Equipment and Canal Rehabilitation TF 09 2,054,000.00$            1,075,228.13$           978,771.87$             Open 

10 Aquaculture Inputs and Equipment TF 10 792,605.00$               203,986.37$              588,618.63$             Open 

11 NRM and Forestry Equipment and Activities TF 11 199,243.70$               84,216.78$                115,026.92$             Open 

12 Canal Rehabilitation Activities associated with AE (Subcontracts 23 and 24) TF 12 126,233.00$               98,304.00$                27,929.00$               Closed 

13 Polyum Canal Rehabilitation with AE sub 26 TF 13 97,250.00$                 97,250.00$                -$                        Open 

14 Community Fisheries TF 14 628,438.00$               69,818.90$                558,619.10$             Open 

15 Aquaculture Hatchery Equipment TF 15 82,285.00$                 15,587.50$                66,697.50$               Open 

16 Rice Production and Postharvest Inputs TF 16 538,378.50$               38,283.40$                500,095.10$             Open 

17 Women’s Fish Processing TF 17 95,064.00$                 9,734.61$                  85,329.39$               Open 

18 Family Nutrition Program TF 18 129,722.00$               28,310.86$                101,411.14$             Open 

6,213,629.97$            2,606,492.83$           3,607,137.14$          

Cambodia HARVEST Technology and Subcontractor Activity Report

Total Technology Funds Assigned
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Last updated:

# Fixed Price Subcontractor

Cost 

Category  Budgeted  Expended  Balance  Status 

Completion 

Date

01 Weidemann Associates Inc. Subcontract SUB2 $802,800.00 $67,199.56 $735,600.44 Open 12/21/2015

02 Auburn University Subcontract SUB1 $1,123,558.00 $167,893.94 $955,664.06 Open 12/21/2015

03 Institute of International Education Subcontract SUB3 $942,868.00 $242,601.10 $700,266.90 Open 12/21/2015

04 Aruna Technology Limited Fixed Price Contract SUB4 $148,000.00 $148,000.00 $0.00 Closed 8/10/2011

05 Fauna and Flora International Fixed Price Contract PF1 $56,311.00 $56,311.00 $0.00 Closed 5/9/2011

06 Emerging Markets Consulting Fixed Price Contract SUB5 $38,607.25 $38,607.26 ($0.01) Closed 6/13/2011

07 Emerging Markets Consulting SUB5 $65,310.86 $65,310.86 $0.00 Closed 11/10/2011

08 Emerging Markets Consulting Fixed Price SUB5 $27,406.50 $27,406.50 $0.00 Closed 11/28/2011

09 Fauna and Flora International PF1 $30,406.00 $30,406.00 $0.00 Closed 9/30/2011

10 Village Support Group (VSG) PF3 $134,059.00 $134,059.00 $0.00 Open 4/1/2013

11 Environmental Protection and Development Organization (EPDO) PF2 $88,208.00 $88,208.00 $0.00 Closed 2/28/2013

12

Agriculture Technology Services Association (ATSA) - Rural Integrated 

Farming for Food Security and Nutrition PF5 $118,578.00 $118,578.00 $0.00 Open 5/30/2013

13 Srer Khmer (SK) - Pursat Food Security and Nutrition Initiative PF5 $155,985.00 $155,985.00 $0.00 Open 5/30/2013

14 Farmer Livelihood Development (FLD) - Food Security and Nutrition Initiative PF5 $135,074.00 $135,074.00 $0.00 Open 4/1/2013

15 Buddhism for Development (BFD) - Sustainable Livelihoods - Better Nutrition PF5 $98,196.00 $98,196.00 $0.00 Open 4/1/2013

16 Aphivat Strey (AS) - Improving Food Security of Farmers and Fishers PF4 $115,850.00 $115,850.00 $0.00 Open 5/30/2013

17 Ponleur Kumar (PK) - Community Forestry and FS/N PF2 $165,545.00 $165,545.00 $0.00 Open 6/30/2013

18 Prom Vihear Thor (PVT) PF3 $86,952.00 $86,952.00 $0.00 Closed 2/28/2013

19 Aruna Technology - Climate Change Mitigation SUB4 $352,175.00 $315,295.00 $36,880.00 Open 5/31/2013

20 PATH Training of Trainers Program on Family Nutrition PF5 $85,065.00 $85,065.00 $0.00 Closed 12/23/2011

21 FFI - Climate Change Mitigation PF1 $349,671.76 $308,925.71 $40,746.05 Open 7/31/2013

22 FFI - NRM and Biodiversity Conservation PF1 $1,925,572.00 $1,240,108.45 $685,463.55 OPEN 3/27/2014

23 Advancing Engineering (AE) - Prey Sangha Canal Rehabilitation $0.00 $0.00 $0.00 Moved to TF12 5/30/2012

24 Advancing Engineering (AE) - Plov Luogn Canal Rehabilitation $0.00 $0.00 $0.00 Moved to TF12 7/30/2012

25 Wildlife Conservation Society (WCS) - Prek Toal Core Area PF2 $250,409.51 $108,987.78 $141,421.73 Open 10/31/2013

26 Advancing Engineering (AE) - Polyum Canal Rehabilitation TF13 $0.00 $0.00 $0.00 Moved to TF13 6/30/2013

27 Reproductive And Child Alliance (RACHA) - Mobile Kitchen Project PF5 $92,084.36 $18,416.87 $73,667.49 Open 1/31/2014

Cambodia HARVEST Technology and Subcontractor Activity Report
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Last updated:

# Fixed Price Subcontractor

Cost 

Category  Budgeted  Expended  Balance  Status 

Completion 

Date

28 EMC - Paddy Warehouse Roundtable Session SUB5 $13,210.45 $13,210.46 ($0.01) Closed 4/30/2012

29 17 Triggers - Video Series SUB5 $18,682.96 $18,682.96 $0.00 Closed 8/31/2012

30 Lom Orng Organization - Ag Machineries Operation and Maintenance SUB5 $35,683.37 $35,683.37 $0.00 Closed 7/13/2012

31 TBD $0.00 $0.00 TBD

32 FLD - Basic Knowledge and Proper Use of Agrochemicals PF5 $29,304.43 $22,454.00 $6,850.43 Open 9/21/2013

33 SK - Basic Knowledge and Proper Use of Agrochemicals PF5 $11,785.00 $11,785.00 $0.00 Closed 10/31/2012

34 ATSA - Basic Knowledge and Proper Use of Agrochemicals PF5 $35,461.00 $31,024.00 $4,437.00 Open 6/30/2013

35 MEDIA One - Video Series SUB5 $9,073.06 $9,073.06 $0.00 Closed 6/8/2012

36 CDRI - Baseline Survey (replaced by Sub 45) SUB5 $148,630.73 $0.00 $148,630.73 Cancelled 3/30/2013

37 PADEK-Aquaculture in Siem Reap & Kampong Thom PF3 $95,392.00 $86,207.00 $9,185.00 Open 7/31/2013

38 Action for Development (AFD) - NRM in Kampong Thom PF2 $56,333.00 $51,255.00 $5,078.00 Open 7/31/2013

39 HURREDO-FS/A and Forestry in Siem Reap PF2 $145,941.00 $133,936.00 $12,005.00 Open 7/31/2013

40 Rural Economic & Agriculture Development Agency PF5 $80,660.00 $72,663.00 $7,997.00 Open 7/31/2013

41 Conservation International-Women‘s Fish Processing Project in PUR PF3 $86,924.90 $56,154.60 $30,770.30 Open 9/15/2013

42 iDE Cambodia in Siem Reap PF5 $62,963.00 $51,000.00 $11,963.00 Open 6/30/2013

43 Famer Livelihood Development- Agr. Machinery Operation Training PF5 $34,100.55 $34,100.55 $0.00 Closed 9/30/2012

44 Lom Orng PF5 $79,689.18 $79,689.18 $0.00 Closed 9/30/2012

45 CDRI - Baseline Survey SUB5 $160,300.70 $160,300.73 ($0.03) Closed 3/31/2013

46 ATSA-Women‘s Fish Processing Project in KPT PF3 $61,969.00 $36,434.50 $25,534.50 Open 11/30/2013

47 READA- Mobile Kitchen in KPT PF5 $92,771.09 $20,480.00 $72,291.09 Open 5/30/2014

48 Lom Om - O & M Training 2 PF5 $130,309.63 $130,309.63 $0.00 Closed 4/30/2013

49 Farmer Livelihood Development (FLD) -  O & M  Training 2 PF5 $49,213.68 $42,914.33 $6,299.35 Open 6/30/2013

50 TBD $0.00 $0.00 TBD

51 Wathnakpheap-FS/A in Kampong Thom PF5 $86,484.00 $79,229.00 $7,255.00 Open 7/31/2013

Cambodia HARVEST Technology and Subcontractor Activity Report
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Last updated:

# Fixed Price Subcontractor

Cost 

Category  Budgeted  Expended  Balance  Status 

Completion 

Date

52 ATSA-FS/A in Kampong Thom PF5 $129,062.00 $114,632.00 $14,430.00 Open 7/31/2013

53 Srer Khmer-FS/A in Kampong Thom PF5 $130,819.00 $116,192.00 $14,627.00 Open 7/31/2013

54 VSG - FS/A in Siem Reap PF5 $91,942.00 $82,866.00 $9,076.00 Open 7/31/2013

55 Srer Khmer (SK) - Pursat Food Security and Nutrition Initiative PF5 $143,274.43 $25,863.95 $117,410.48 Open 6/30/2014

56 Environmental Protection and Development Organization (EPDO) PF2 $80,512.00 $14,596.00 $65,916.00 Open 7/31/2014

57 Aphivat Strey (AS) - Improving Food Security of Farmers and Fishers PF4 $179,878.95 $33,727.00 $146,151.95 Open 6/30/2014

58 CamAg-Soil Sampling & Analysis in Pursat TBD

59 Prom Vihear Thor (PVT) PF3 $87,160.23 $15,842.00 $71,318.23 Open 7/31/2014

60 ATSA - Rural Integrated Farming for Food Security and Nutrition in PUR PF5 $217,501.00 $39,781.00 $177,720.00 Open 6/30/2014

61 Ponleur Kumar (PK) - Community Forestry and FS/N PF2 $217,050.00 $39,697.00 $177,353.00 Open 6/30/2014

62 Village Support Group (VSG) - in Battambang PF3 $179,247.00 $33,508.00 $145,739.00 Open 6/30/2014

63 Buddhism for Development (BFD) - Sustainable Livelihoods - Better Nutrition PF5 $84,987.00 $15,535.00 $69,452.00 Open 7/31/2014

$9,265,397.97 $5,727,808.35 $3,756,139.57

Cambodia HARVEST Technology and Subcontractor Activity Report

Total Subcontractor Funds Assigned
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(Please see separate attached file.) 
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